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Executive Summary 

The end of the Cold War moved the Department of Energy’s (DOE) focus from nuclear weapons 
production to the stabilization and cleanup of previously operating facilities Many production facilities that 
once operated with a high priority are now considered surplus or excess Rocky Flats Environmental 
Technology Site (RFETS), which was significantly impacted by this transition of DOE missions, has 
embarked on the process of planning the closure of a major nuclear facility This document describes the 
closure process for the Buildings 771/774 cluster and its associated buildings Hereinafter this project will 
be referred to as the “771/774 Closure Project” 

Building 771 was used for processing plutonium and actinides with a wide variety of processes between 
1951 and 1989 This included many modifications, a substantial variation in operations and several 
upsets resulting in radiological contarnination of the facility The Plutonium Vulnerability Study determined 
Building 771 to be the “most dangerous building in America ” Since that time a significant quantity of 
Special Nuclear Material (SNM) has been removed, lowering the risks involved Now, RFETS is 
undertaking the task of planning a closure project which will safely and cost-effectively deactivate, 
decontaminate and decommission the cluster 

Both “No Action” and “Reuse” alternatives were considered for the area after deactivation However, it 
was determined that the cluster should be removed for the following reasons 1) due to the age of the 
cluster, as well as the radiological contamination levels, it is more economical to remove the cluster rather 
than renovate them for some undefined future use, 2) removal of the cluster will allow, if needed for 
remediation of the soil beneath, and 3) removal of the clusters will allow for a significant reduction of risk 
at RFETS 

Strategic End Points for the Building 771/774 Closure Project are 

Material in the building is removed and the building is then ready for demolition leaving the slab in 
place Disposal of the contents will be Low Level Waste (LLW), Transuranic (TRU), Mixed Waste 
(MW), Hazardous Waste or Industrial Waste 

Characterization of the remaining materials and characteristics in the slab and nearby soil will be 
documented to support a monitoring program as needed for future environmental remediation 

A monitoring plan will be written in consultation with the Environmental Protection Agency (EPA), 
Colorado Department of Public Health and Environment (CDPHE) and the Defense Nuclear Facility 
Safety Board (DNFSB) as needed 

This DOP covers decommissioning activities up to but not including demolition of Buildings 771 and 
774 Demolition or remediation activities will be added in a future revision to the Decommissioning 
Operations Plan (DOP) 

The 7711774 Closure Project utilizes a phased approach This approach includes a parallel approach 
where deactivation, decontamination and decommissioning activities may occur at any time within the 
facility The project is also broken into six phases as shown below 
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Phase I - Major Hazard Reduction Phase IV - Utility System Shutdown 

Phase II - Equipment Dismantlement Phase V - Building Demolition 

Phase Ill - Building Decontamination Phase VI - Site Remediation 

This phased approach enables Building 771 to begin closure in a number of areas allowing for the most 
efficient utilization of resources It also accelerates closure schedules for the cluster This will reduce the 
costs associated with the surveillance and maintenance of the cluster allowing these costs to be 
reallocated towards other risk-reduction activities at RFETS Throughout this approach a number of 
established programs will be employed, including Environmental, Health & Safety, Waste Management 
and Quality Assurance 

In many cases, this document IS a "road map," pointing the reader to existing documentation and 
processes that are implemented on site In undertaking such a large task, there will be cases where 
circumstances are not as were predicted Therefore, this document details the decision process that will 
be utilized throughout the project 

The closure process for the cluster has already begun with initial hazard reduction activities The 
completion date for closure (-2005) is projected from the schedule and budget in conjunction with the 
Closure Project Baseline Currently, activities are underway to develop logic tied, resource-loaded 
schedules for the closure of Building 771/774 and its associated facilities It is expected that this effort will 
result in a significantly accelerated project completion date that will be incorporated into the Closure 
Project Baseline 

Wastes resulting from this activity will be managed in accordance with all applicable Federal, State, and 
local requirements Packaging of radiological waste will follow RFETS procedures An estimated 870,000 
ft3 of Low Level Waste, 2,200 ft3 of Low Level Mixed waste and 61,000 ft3 of TRU waste are expected to 
be generated as a result of this project 

All contammated wastes will be managed in accordance with applicable regulations and ultimately sent to 
the appropriate off-site storage or disposal facility such as Envirocare, Nevada Test Site (NTS) or the 
Waste Isolation Pilot Plant (WIPP) Non contaminated rubble and debris will be disposed in accordance 
with solid waste regulations The strategy of the Building 771/774 Closure Project is to safely and cost- 
effectively close the facility in compliance with all applicable Federal, State and local rules and regulations 
This will eliminate the costs associated with the surveillance and maintenance (S&M) of this facility 
allowing these savings to be reallocated towards other risk-reduction activities at RFETS Furthermore, 
the closure of the Building 771/774 Closure Project will result in a significant reduction of risk at RFETS 
and help to achieve the Rocky Flats vision 
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1. Introduction 
On July 19,1996, the DOE, CDPHE and EPA signed the Rocky Flats Clean-up Agreement (RFCA) 
RFCA is the document that will govern the clean up and decommissioning of RFETS facilities The clean- 
up actions will be completed as Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA) removal actions In compliance with RFCA, DOE has developed this DOP which outlines 
how the RFETS decommissioning activities for the 771/774 Cluster will be managed and controlled 
RFCA requires that a DOP be developed for the most hazardous facilities at RFETS As the Integrating 
Management Contractor (IMC) at RFETS, Kaiser-Hill Company, L L C (K-H) has developed a 
Decommissioning Program Management Plan (DPMP), a Site wide management and project planning 
document to identify how the RFETS decommissioning program will be implemented and monitored The 
referenced procedures and project documents are identified to add clarity to this DOP The DOP will be 
transmitted to the Lead Regulatory Agency (LRA) for approval in accordance with RFCA In addition, the 
Reconnaissance Level Characterization Report (RLCR) will be submitted in accordance with RFCA 
RFCA identifies six facilities that will require a DOP and states that other facilities may require a DOP 
The necessity for a DOP is based on the hazards identified in the facility RLCR Cluster 771/774 is one of 
the identified facilities This DOP covers Building 771 and 774 only All other ancillary buildings and 
trailers currently associated with Building 771 and 774 are included for information only 

The scope of this DOP includes decommissioning activities but does not address final building demolition 
or subsequent environmental remediation Internal demolition may be conducted as necessary for stripout 
or decontamination The information was derived from walkdowns of the facilities, information obtained 
from the RLCR and actions completed during deactivation to achieve the identified end points, which are 
included in Appendix 9 

1 .I Background 
The end of the Cold War moved DOE’S focus from nuclear weapons production to the stabilization and 
cleanup of previously operating facilities Of the over 700 facilities identified at RFETS, eight are 
contaminated with plutonium, twelve are contaminated with both uranium and plutonium, thirty-four have 
minor radiological contamination and the remainder have no known history of radiological contamination 
Many of these facilities were used to conduct production operations while others were ancillary facilities 
used for storage, administration and support services 

Building 771 was used for processing plutonium and other actinides with a wide variety of processes 
between 1951 and 1989 This included many modifications, a substantial variation in operations and 
several upsets resulting in radiological contamination of the facility References found in Appendix 1 
provide historical details of the building through 1992 as well as a comprehensive summary of the current 
status of the building and its contents 

1.2 “Contractor Blind” Approach 
This DOP details what is required to accomplish the project, regardless of which contractor organization 
will have management responsibility for conduct of various project tasks Once the project‘s tasks are 
defined, decisions as to which organization will have responsibility will be determined Roles and 
responsibilities are detailed in Section 10 
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Identifier # 

262 

71 4/71 4A 

7148 

71 5 

71 6 

71 7 

2. Bu i Id i ng/CI uster Description 

Description of BuildinglFacility 

Diesel fuel tank 

Hydrofluonc (HF) storage (operationally empty) 

Emergency Breathing Air 

Emergency generator #I 

Emergency generator #2 

Magnahelic Gauge Building 

The 7711774 Closure Project scope includes the deactivation, decontamination and decommissioning of 
Building 771/774 and the ancillary support structures, including trailers, plant systems and utilities, 
underground tank systems and waste sites These areas are referred to as the 771/774 cluster in the 
Closure Project Baseline 

Removal of the Building 771/774 structures, foundation and underground utilities (including process waste 
system pipes and ancillary underground equipment), as well as remediation of soil contamination will be 
completed as necessary during the subsequent environmental remediation phase These demolition or 
remediation activities are not included as part of this DOP, they will be added in a future revision to the 
DOP This revision, which would include the Final Building Survey plan and the demolition plan, would be 
a Major Modification as defined by RFCA Implementation Guidance document RF/RMRS-97-043 
paragraph 3 10 1 As such, the revision would require advance written notification and a public review 
comment period Demolition/disposition of Type 1 and 2 buildings in the 771/774 cluster will be conducted 
in accordance with the Decommissioning Program Plan, sections 3 4 5 and 3 4 6 

728 

770 

771 

771 B 

The location of each building/facility is shown graphically in Figure 2-1 A complete list of these buildings 
with a brief description is shown in Table 2-1 A complete list of systems involved in this project is shown 
in Table 2-2 

Process waste pit I underground storage tank (No underground work) 

Maintenance and offices 

Former Plutonium Recovery Facility 

Carpenter shop 

I 

Table 2-1 Buildings and Structures 

771 C 

772/772A 

773 

Nuclear waste packingldrum counting (Annex) 

Fluonne/acid storage bldg 

Guard post 

775 Sanitary lift station 

774 I Pu waste treatment facility 
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N/A 

l771A-H & J- L 

771A 

Exhaust Stack 

Various trailers 

Corridor F Office Area 
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Table 2-2 771 Facility Systems 

2.1 

2 1  1 

~ 

Ambient a r  particulate samplers 

Breathing Air 
Building chemical/gas support (HF, Ar, F, Nz, 0 2 ,  NaOH, KOH, Propane) 

Continuous Air Monitoring 
Criticality Alarm System 

Domestic water (hot and cold) 
Electrical distribution 

Emergency Diesel Generators and Diesel Fuel oil (no underground work) 
Eye wash and safety showers 

Fire detection (Glovebox Overheat, plenum deluge Contamination control (CC) cell, risers, fire 
phones, and pull stations) 

Fire suppression (sprinklers, dry chemical, plenum deluge, hose stations, mains, and hydrants) 
Footing 

Grounding and lightning protection 
Health-physics vacuum system 

Heating. Ventilation, and kr Conditioning (HVAC) Zones I. IA, I I .  111, IV 

Inert Systems (Nitrogen, Argon) with oxygen analyzers 
Instrument Air 

Life SafetylDisaster Warning System 
Natural gas 

Plant Air 

Process chilled water 

Process cooling water 
Process systems 

Process waste 
Roof Drains 

Sanitary waste 
Security System (door and vault alarms, video monitors) 

Steam and condensate 

Tank purging and venting system 
Telecommunication/Local Area Network 

Uninterruptrble power supply (UPS) 
Vacuum transfer system 

Interfaces 

System Interfaces 

A number of systems are interconnected between Building 771/774 cluster and other facilities on site 
These systems are listed below Consideration for the interfaces will be given as  closure is planned for 
each portion and actions will be taken to prevent unexpected disruption of services 
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0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Electrical - connected to the 515/516 Substation 

Nitrogen - connected to the Nitrogen plant 

Argon Tank - connected to a tank outside the facility 

Plant Air - received from Building 776 

Breathing Air - received from Building 707/708 

Criticality System - connected to the plant-wide system 

Water - received from Building 124 

Steam - received from Building 443 

Sanitary Sewer - connected to the plant-wide system 

Liquid Process Waste - connected to the plant-wide system 

Natural Gas - connected to the plant-wide system 

Telephone System - connected to the plant-wide system 

Fire Protection Systems - connected to the plant-wide system 

Security Protection Systems - connected to the plant-wide system 

2 1 2 Physical Interfaces 

There are three tunnels that connect Buildings 7711774 to other structures 

The groundingllightning system is interconnected between Building 771, Building 71 5 and Building 774 

The underground tunnels and utilities associated with the 771/774 Closure Project are not within the scope 
of this closure project These items will be capped and left in place Remediation and/or monitoring wlll 
be completed by Environmental Remediation 

267 ft tunnel connects Building 771 to Building 776 for purposes of moving materials 

170 ft utility tunnel connects Building 771 to Building 774 

140 ft exhaust duct tunnel connects Building 771 to the exhaust stack 
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-- H- -1-3 
PARKING AREA 
NO 71 * 

I 

Figure 2-1 Rocky Flats Environmental Technology Site Building 7711774 
Closure Project 
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3. Alternative Analysis and Selection 
Several alternatives were considered for the near-term management of the 771/774 Closure Project The 
preamble to RFCA and the Rocky Flats vision statement both contain the objective that buildings will be 
decontaminated as required for future use or demolition The evaluation of the scope of work for the 
7711774 Closure Project considered the following three alternatives 

Alternative 1 - DecontaminationlDecommissioning of the 771/774 Closure Project facilities 

Alternative 2 - No Action with Safe Shutdown Maintenance 

The alternatives were evaluated for effectiveness, implementability and relative costs The results of the 
alternative analysis are summarized in Table 3-1 Alternative 1 is the selected alternative 
Decontamination and decommissioning of the 771/774 Closure Project facilities clearly supports the 
RFETS vision of safe, accelerated and cost-effective closure This alternative has the lowest lifecycle 
costs, the fastest risk reduction and is integrated with the operations of the site This alternative also 
maintains long-term protection of public health and the environment Short-term impacts to the 
environment (I e , impacts during the duration of the action) can be physically and administratively 
controlled There are no significant negative aspects to decontamination and decommissioning of the 
clusters at this time A full discussion of the impacts is provided in Section 8 

Alternative 2, No Action with Safe Shutdown Maintenance, does not immediately achieve RFETS goals 
This alternative does not accomplish accelerated closure and defers decontamination and 
decommissioning This results in an increase in the Iife-cycle cost of closure The short-term protection 
of public health and the environment is achieved by inaction However, this protection decreases over 
time due to continued degradation of systems and equipment through aging Furthermore, waste and 
debris requiring treatment and/or disposal, and the risks associated with managing them, are not 
eliminated from the cluster under this alternative 

Alternative 3 - Reuse of the 771/774 Closure Project facilities 

Alternative 3, Reuse, is not feasible as evidenced in evaluations that indicated that reuse of the 771/774 
Closure Project facilities is neither required nor beneficial Furthermore, as with Alternative 2, 
implementation of this action will result in the deferral not elimination of eventual decontamination and 
decommissioning necessary for final closure 
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4. Project Approach 
A number of strategies were used in the development of the 7711774 Closure Project scope, work logic, 
schedule performance, basis of estimates and costs The strategies employed in the 771/774 Closure 
Project are similar to as those employed by the Site’s Ten Year Planning Exercise, “Accelerated Cleanup 
Focus on 2006” 

Maintain the site’s safety envelope ensuring the continued safety of site workers, the public and the 
environment dunng cleanup activities 

Eliminate highest priority risks first High priority risk activities primarily involve stabilization, consolidation, 
interim storage and shipment of SNM 

Reduce the site’s high nuclear facility baseline costs by accelerating closure of these facilities through 
expedited stabilization, consolidation and off-site shipment of SNM 

Demolish site facilities and infrastructure to eliminate future funding and safety liabilities, ongoing 
maintenance and surveillance and residual radioactive material management 

Clean up environmentally contaminated areas to the extent that sources of contamination that pose a 
significant risk are mitigated and controlled Site cleanup is performed to the extent necessary to support 
the land uses described in RFCA and to ensure that downstream water quality standards are met 

Reduce infrastructure and management costs at a steady pace throughout the life of the cleanup project 

Comply with all applicable laws, regulations and agreements 

4 1 Strategic Project Phases 

4 1 1 
The 771/774 Closure Project supports the DOE Strategic plan by closing a major nuclear facility at 
RFETS 

Integrated Approach to Closure 

The 7711774 Closure Project utilizes a more efficient approach to closure This approach moves away 
from the sequential “deactivation, decontamination and decommissioning” in series and moves towards a 
well-integrated parallel approach where all three of these activities may occur at any time, simultaneously, 
within the facility This approach is expected to be more cost-effective as it allows more work to be 
accomplished with fewer resources in less time It also significantly reduces exposure of the workers to 
hazards For example, in the typical series model, workers would perform radiological surveys and other 
necessary characterization activities, enter each glovebox and sweep down the box to remove holdup 
Then, much later, the workers would return to that same box, redo the necessary radiological surveys, etc 
and begin the removal process Instead, by performing closure activities in parallel the team can simply 
perform the characterization activities once The team can then complete the removal of holdup and the 
removal on the equipment immediately thereafter, thus eliminating the risk in a shorter time, with fewer 
resources, and less exposure 
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Figure 4-1 Phased Approach to Closure 

4 1 2 Phased Approach to Closure 

The 771/774 Closure Project will utilize a phased approach to the closure of the associated facilities 
The following is an overview of the activities that occur in each of the phases and are described below in 
more detail (Note This DOP covers only project Phases I-IV, a future revision will cover Phase V) 

Phase I - Major Hazard Reduction 

0 Remove combustibles 

0 

Drain liquid process tanks 
0 

0 Wipe down gloveboxes 
0 Waste characterization and disposal 
0 Reduce surveillances 
0 

0 Remove stored SNM material 

Disassemble and remove loose/free SNM to address criticality concerns 
Drain lines (process, steam, chemical, etc ) 

Remove equipment internal to gloveboxes 

Isolate and contain material within the building that may migrate 

Stabilize radiological contamination and seal gloveports 
Remove radiological contamination and stabilize Rm 141 
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Phase I1 - Equipment Dismantlement 

Remove process piping 
Remove process vessels 

Remove gloveboxes 
0 Remove hoods 

Remove process pumps 

Phase 111 - Building Decontamination 

Remove glovebox off-gas and ventilation ducting legs 
Ambient Air Monitoring in place 
Remove Zone I HVAC system 

0 

0 

0 

Remove hazardous and radiological contamination to minimize hazardous/radioactive material 
dispersion during demolition and minimize waste disposal cost 
Remove non-load bearing walls to minimize waste disposal cost 
Remove remaining asbestos, lead, mercury, etc 

Phase IV - Utility System Shutdown 

Isolate steam to facility 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Isolate water to facility 
Isolate sewer line 
Isolate and liquid effluent discharges 
Deactivate HVAC system 
Remove remaining HEPA filters 
Remove/reconfigure electrical switch gear 
Remove remaining operational system that supported previous phases 
Isolate fire system 
Remove accumulated waste and remaining office furniture 
Isolate pressurized air systems 
Isolate inert systems (N2, Ar) and O2 analyzers 
Isolate diesel generators, UPS, and grounding/lightning protection 
Deactivate criticality system 
Deactivate building chemicaVgas support 

Phase V - Building Demolition 

Demolish building 

0 Disposal of rubble 
Monitor for releases during building demolition 

Phase VI Site Remediation 
0 

0 

Documentation - All Phases 
0 

0 

Monitor site for any environmental impacts 
Cap building slab to contain hazardous materials 

Documentation of End Points performance and completion 
Gathering and transfer of facility records for archive purposes 
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4 2 Enabling the Goals of Closure 
A major piece of the overall closure strategy focuses around how equipment will be selected, prioritized 
and dispositioned in order to enable the goals of closure The first step taken was to select the equipment 
groups or geographical areas that would be defined as worksets This selection process resulted in 81 
worksets being identified for the 771/774 Closure Project These worksets were then evaluated using the 
criteria located in Appendix 3 Weighting factors were applied to the criteria in order to provide a 
preliminary prioritization of the worksets This preliminary prioritization, combined with solid engineering 
judgment, enabled the project team to make informed decisions concerning the order in which equipment 
is removed from the cluster A complete list of the worksets is located in Appendix 4 

It is important to understand however that this prioritization is not necessarily final, but rather will be used 
as a planning guide for activity order Several issues may affect the order in which worksets are removed 
Activities may be either delayed or brought forward based on budget, available resources and approval 
status Flexibility in the actual completion of the work sets will allow a more efficient closure of the 
facilities In no case will a lower priority activity be performed when it is not safe or economical to do so 
For example, the plenum removal (priority 57) would not be performed prior to the removal of the 
gloveboxes, as it would not be safe to do so This type of error would be prevented by the health and 
safety controls described in Section 5 Therefore, changing of priorities will not necessitate a 
resubmission of this document 

4 3 
With the worksets selected and prioritized, specific end points were developed for each set The 
individual sets and associated end points can be found in Appendix 9 

Determining Project End Points 

4 4 Characterization Approach 
The 7711774 Closure Project requires that the physical, chemical and radiological condition of each 
workset be assessed Characterization is the process of identifying what physical, chemical, biological 
and radiological hazards are associated with a workset and/or facility The hazard may be contained (e g , 
acid in a tank) or loose (e g , radioactive material on a floor) The hazard may be potential (e g 
pressurized steam line) or immediate (e g , a leaking pipe that contains radioactive material) 
Characterization is achieved through a combination of facility walkdowns (physical walkdowns), review of 
historical records, information from similar buildings, interviews of personnel familiar with building 
operations, direct measurement, non destructive assay and sample collection for laboratory analysis The 
characterization data will be utilized for assessing actual and potential hazards as a basis for the 
development of the technical approach to work activities, and to support the proper disposal of property 
and waste 

This section discusses the types and phases of characterization that have been and will be completed for 
the 771/774 Closure Project The Data Quality Objectives (DQO) process will be utilized for the 
characterization activities as discussed below Additionally, the Multi-Agency Radiation Survey and Site 
Investigation Manual (MARSSIM) will be adapted for the final surveys for this project The Site’s 
Decommissioning Characterization Protocols are being developed and are scheduled for implementation 
in October 1998 These Protocols, which include guidance on both the DQO process and MARSSIM, 
provide a consistent sampling and analysis process for characterization activities 
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Scopina Characterization 

The Scoping Characterization phase is the process of gathering information about facilities' hazards from 
existing sources The main sources of this information are historical records, routine survey records, 
facility walkdowns and interviews with facility personnel and former facility personnel Note that no 
additional sampling or surveys are necessary in this characterization phase The compilation of this 
information is used as the basis for preliminary evaluations of proposed decommissioning activities The 
Scoping Characterization phase feeds information into the Reconnaissance Characterization phase 

The 771/774 Closure Project's Scoping Characterization phase is complete The documents that were 
reviewed in gathering this information are identified in the project files 

Reconnaissance Level Characterization 

The Reconnaissance Level characterization phase establishes a definitive baseline of information about 
the facility's hazards The Reconnaissance Level Characterization Report (RLCR) describes the presence 
of materials and isotopes that will impact the closure of the 771/774 cluster The importance of the 
presence of these items is based on both worker safety and waste disposaVregulatory concerns Each of 
the isotopes or materials has been identified through investigation of facility-related documents, 
walkdowns of the facility, a review of historical data and process knowledge The RLCR may be used, as 
a basis to define the required sampling needed to support facility deactivation, decontamination and 
structural demolition Additionally, the RLCR provides information to support ALARA (As Low As 
Reasonably Achievable) planning for the protection of the workers and environment The RCLR also 
provides preliminary characterization data to be used for the preparation of work procedures As 
discussed below, additional detailed characterization may be required This was completed on June 29, 
1998 

InProcess Characterization 

To supplement the Reconnaissance Characterization, additional radiological, chemical samples and 
safety surveys will be completed as necessary, to prepare appropriate work authorization documents such 
as Radiation Work Permits (RWP) and a Job Hazard Analysis (JHA) These surveys are performed in 
accordance with existing site procedures If conditions have changed, reviews will be performed as 
appropriate to determine if other actions/controls are necessary As the work continues and hazards are 
removed, further characterization is completed to verify the effectiveness of the decommissioning work 
efforts This continued sampling and surveying is called ln-Process Characterization 

Final Building Survey 

The Decommissioning Program Plan (DPP) requires that "at the end of the decommissioning, Site 
personnel will confirm that their activities have achieved the release standard for buildings destined for 
reuse or the completion of building disposition for buildings that are demolished such that only 
environmental restoration activities remain " 

Accordingly, the Final Building Survey is conducted to demonstrate that the radiological and industrial 
contaminants within the facility have been reduced to levels that comply with the established release 
criteria If unable to reach free-release criteria (see para 4 7 I), the building will be disposed of as LLW 
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A Sampling and Analysis plan, developed in accordance with MARSSIM, is intended to be utilized to 
execute the characterization of the remaining hazards on or below the slab The plan will be included with 
the DOP revision for building demolition (see section 2) The Final Building Survey report will be included 
as part of the project's administrative record and turned over to the Contractor's Environmental 
Remediation Department for final site remediation 

SlablUnder Buildina Characterization 

This sampling and analysis will be conducted to characterize the remaining building slab and under 
building contamination The results of this survey will be used to prepare for environmental monitoring 
and remediation 

Independent Review of Final Buildinn Survey 

The independent review of the Final Building Survey will be conducted by an independent company to 
verify that the facility meets established release criteria This independent review will not be conducted for 
material being released as LLW The independent review provides an independent evaluation of the Final 
Building Survey methodology, survey data, field sampling and laboratory methods and results All 
discrepancies and anomalies identified will be addressed 

Physical Characterization 

Full physical walkdowns of the facility are being conducted to obtain the physical characterization of the 
facility This includes dimensional data as well as physical details such as the amount of lead shielding, 
Benelex, number of High Efficiency Particulate Air (HEPA) filters, etc It will also gather data concerning 
physical items contained within the equipment such as tools, pumps, vessels, etc 

4 4 1 RadiologicallSNM Characterization 

4 4 1 1 Radiological ContaminationlPenetrating Radiation Characterization 
The radiological characterization of the facility and equipment will make use of the existing operational 
radiation protection survey supplemented by additional surveys to determine the presence and/or level of 
radiological contamination The radiological monitoring of radiation exposure levels, contamination and 
airborne radioactivity will comply with the requirements of 10 CFR 835, RFETS Radiological Control 
Manual, NUREG 5849, "Manual for Conducting Surveys in Support of License Termination, 
Decommissioning Characterization Protocols" and applicable site procedures Trained and qualified 
personnel using instruments that are properly calibrated and routinely tested for operability will perform the 
characterization surveys The results of radiological surveys will typically be documented on a diagram 
The documentation will contain sufficient detail to permit identification of original survey and sampling 
locations 

Using the facility operations and radiological history, sampling locations will be selected to quantify 
radioactivity based on suspected or known contamination at a given location Examples include horizontal 
surfaces such as the tops of gloveboxes and piping in overhead areas Other random locations of 
unaffected areas will be selected to confirm no radiological concerns exist Examples of these include 
office areas and areas where radioactivity is not expected 
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It is not intended to consider this characterization the final assessment by which worker protection and 
safety decisions will be made Additional characterizations will be performed as required to prepare work 
authorization documents This type of characterization will typically be performed shortly before work is 
initiated to ensure conditions have not changed and to more accurately assess those hazards This 
characterization will be used to determine appropriate personal protective equipment to ensure worker 
health and safety 

4 4 1 2 SNM Holdup 
Holdup is defined as the amount of nuclear material remaining in process equipment (e g gloveboxes, 
ventilation ducts) and facilities after the in-process material, stored materials and product are removed 
Holdup has been found in Building 771 as oxides (Safeguards and Security attractiveness type C) or low- 
grade materials (type D) 

To ensure the accuracy of the measurements determining the amount of remaining holdup, all 
background radiation sources (e g waste drums) will be removed from the area being measured All 
packaged fissile material will be removed from the gloveboxes and a radiological survey conducted prior 
to the measurements All measurement sites must be free of external radiological contamination to insure 
that measurement equipment is not contaminated and remains usable Measurements are conducted in 
accordance with the approved site holdup measurement plan 4-81232-97-PLAN-HOLDUP-OOI , Revision 
1 that will determine the types and quantities of isotopes present 

4 4 2 Chemical Characterization 
The chemical characterization of the facility will make use of existing process knowledge supplemented by 
sample analysis The characterization activities will 

evaluate the chemical characteristics of hazardous material contamination 

assess the environmental parameters that affect potential human exposure from existing or residual 
chemical contamination 

support the preparation of work plans to enhance safety of the worker 

allow for estimation and compliant management of generated wastes 

ensure worker and public safety 

ensure compliant management of chemicals 

4 4 2 1 Asbestos Characterization 
The objective of the asbestos material characterization is to determine the type, quantity and location of 
asbestos containing building material (ACM) The characterization of the building will be conducted in 
several phases These phases will correspond to the work areas identified by the overall building closure 
schedule Work areas will be characterized prior to the disruption or removal of suspect materials 

Asbestos material characterization includes a review of documents detailing facility history, facility 
construction drawings, facility walkdowns, sample collection and analysis and evaluation and 
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documentation of results and conclusions The asbestos characterization survey will be designed and 
managed by a qualified individual per the requirements of 29 CFR 1926 1 101 Samples will be collected 
at locations identified during the review of facility drawings and walkdowns Surveys will be performed by 
trained individuals following written procedures All samples will be tracked from sample collection, 
transport and analysis and all samples will be analyzed at a certified laboratory Data will be recorded in 
an orderly and verifiable manner and will be reviewed by a qualified Building Inspector for accuracy and 
consistency A report will be prepared summarizing laboratory results including sample location, sample 
description, asbestos type and percentage, non-asbestos fiber types, matrix types and sample color 

4 4 2 2 Beryllium Characterization 
Work areas and equipment where beryllium is known or suspected of being present will be surveyed prior 
to disruption or removal of such items or surfaces Beryllium smears will be collected and analyzed from 
various equipment and equipment surfaces within the facility Individuals trained in accordance with the 
RFETS Beryllium Control Program will conduct sampling plans and analysis 

4 4 2 3 Lead Characterization 
Lead shielding and lead-based paint are known to be present in the facility Accordingly all painted 
surfaces are presumed lead bearing unless proven otherwise This approach will minimize 
characterization costs and ensure worker protection Known lead will be disposed of appropriately and 
suspect lead will be sampled Selected lead sampling will be conducted by collecting media samples for 
analysis and/or with portable lead detection equipment Trained individuals using written procedures will 
conduct the sampling and analysis 

4 4 2 4 Polychlorinated Biphenyls (PCBs) Characterization 
Polychlorinated biphenyl, also referred to as PCB, is a term given to a series of chemical compounds 
produced industrially by the chlorination of biphenyl with anhydrous chlorine and iron filings or ferric 
chloride as a catalyst PCBs have been linked to liver damage and to a lesser degree, kidney damage 

OSHA regulates human exposure levels to PCBs OSHA guidelines will be implemented as appropriate to 
minimize worker exposure to PCBs Other than the potential for PCBs in oil (contained in equipment or 
resulting from spills from equipment maintenance), adhesives and paints (in high temperature areas) and 
lighting ballasts, no additional contamination is suspected In any event, OSHA guidelines will be 
implemented where PCBs are identified and the appropriate personal protective equipment (PPE) will be 
donned by workers The 771/774 Closure Project will manage all materials <50ppm PCBs as non-Toxic 
Substance Control Act (TSCA) regulated 

4.5 General Closure Approach 
This section provides a general description of the sequential steps which will be followed to decommission 
roomdareas within the 771 /774 Closure Project The detailed technical approach to decommission an 
arealroom of the Closure Project will be developed and approved in accordance with the Integrated Work 
Control Process (IWCP) The IWCP contains detailed instructions for performing work on-Site and 
contains specific controls and requirements to ensure protection of the workers, public and environment 
Provided in Appendix 5 is a flow chart of this process 

Bldg 771/774 Closure Project Decommissioning Operations Plan 8 



0 ,  
Revision 0 09/03/98 

Following is a summary description and typical sequence of operations that will be employed during the 
closure of worksets within the 771/774 Closure Project These activities will be controlled and authorized 
and may be modified as appropriate to address a specific condition or hazard in a particular workset 

Additional radiological, chemical, industrial hygiene, environmental and safety characterization will be 
performed as necessary to prepare appropriate work authorization documents This characterization 
process will be an ongoing process throughout the closure process to ensure the work area hazards 
are adequately quantified and proper personnel and enwonmental protection is provided 

Prior to starting any activities, all involved personnel will participate in a pre-evolution briefing to 
discuss the proposed work and to review the applicable safety requirements 

If asbestos-containing materials will be disturbed as part of the scope of activity, the area will be 
abated by a qualified contractor prior to start of that work activity The abatement activity will be 
carefully coordinated to minimize interference with other activities 

Equipment and horizontal surfaces within a work area/room will be vacuumed and/or wiped down 
Damp cloth and decontamination fluid and/or tack rags may be used This housecleaning will be 
performed to minimize personnel exposure to potentially contaminated dust during subsequent 
decommissioning activities This action would also remove any loose (asbestos, lead, beryllium) 
radiological contamination 

Electrical power to components/systems to be removed will be de-energized and locked outltagged 
out and disconnected Electrical system conduit that cannot be de-energized or is required for 
continued closure activities will be clearly identified Temporary power may be utilized and will be 
clearly identified and controlled 

Temporary ventilation may be used as necessary 

Piping systems and equipment will be drained, isolated and locked outltagged out prior to any work on 
the system/equipment All liquids collected will be appropriately sampled and managedldispositioned 
in accordance with site waste management procedures 

Interconnecting system piping, conduit, bracing and supports will be removed as necessary to remove 
equipment and components from the room 

Equipment within the work arealroom will be removed As a general rule, equipment located at floor 
level will be removed first to allow better access to overhead areas Equipment removal may include 
the disassembly and decontamination of the equipment if it is determined to be cost-effective or 
necessary to ensure safety The decontamination efforts may be completed in place or the 
equipmentlglovebox may be moved to another area for decontamination and size reduction A variety 
of decontamination techniques may be used including a simple wipe down, use of abrasive material 
such as scotch brite, steel wool or sandpaper More aggressive methods discussed in the DOE 
Decommissioning Handbook, (DOE/EM - 0142P) may be used if necessary All equipment and 
components to be free released will be surveyed in accordance with the RFETS Radiation Control 
Manual and associated implementing procedures prior to release 

Gloveboxes, B-Boxes and Hoods will be decommissioned using the following approach 

Bldg 7711774 Closure Project Decommissioning Operations Plan 9 



Revision 0 09/03/98 

Equipment and components will be removed from the internal portions of the contamination 
containment device (I e , glovebox) as needed to facilitate waste packaging 

Internal surfaces will be wiped down using tack rags, non-ionic clean solution, loose materials will be 
swept up as required More aggressive techniques may be used such as abrasive grit blast or other 
methods discussed in the DOE Decommissioning Handbook 

Based on radiological survey measurements, a strippable coating may be applied to fix surface 
contamination during size reduction operations When appropriate, the strippable coating may be 
applied and removed several times to reduce surface contamination levels 

Prior to the size reduction of a glovebox, B-Box or hood, it will be enclosed in a contamination control 
containment Depending on the layout of the room, the size of the component to be size reduced and 
radiological contamination levels, a containment may be erected around the equipment in place or the 
equipment may be moved to a semi-permanent size reduction facility located within Building 771, but 
in another room/area The size reduction system is a remotely operated device such as a robotic 
manipulator arm which will perform the size reduction Building staff would move gloveboxes and 
tanks either whole or in large sections into the containment All cutting operations would then be 
performed remotely under programmed control or under operator control utilizing approved working 
procedures Cut pieces would be bagged-out of the containment for assay and final packaging In 
any case the contamination control containment will be equipped with HEPA ventilation to control the 
spread of contamination and minimize worker exposure during size reduction and waste packaging 
operations 

Workers may size reduce the component using a variety of methods including nibblers, saws and 
other metal cutting techniques Size reduction may be performed to minimize waste volume and allow 
packaging in approved containers All waste material will be characterized and packaged in 
accordance with site Waste Management procedures as described in Section 6 0 

After all equipment and systems have been removed from the room/area the exposed room surface 
will be radiologically decontaminated and abated for lead and/or PCBs in painted surfaces, as 
necessary The surfaces will be sampled/surveyed to determine the need for further decontamination 
and to verify the effectiveness of the decontamination process Room surfaces will typically be 
decontaminated by wipe down and/or surface scarification methods such as scabbling or other similar 
technique 

As the equipment and systems are cleared from each section of the building workers will complete the 
removal of all remaining utilities to the area This will include the ventilation systems and all electrical 
power within the area The section will then be sealed off until demolition of the building commences 

4 6 Regulatory Strategy 
The 771/774 Closure Project will meet all applicable regulations and compliance agreements, including 
RFCA, the site RCRA permit, and the Residue Compliance Order #93-04-23-01 
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4 6 1 RCRA Strategy 
Appendix 6 provides a listing of the CHWA/RCRA units within the Building 771/774 Closure Project 
Closure of permitted and interim status areas will be conducted in accordance with 6CCR1007-3, Parts 
264 or 265 The operating record of each RCRA unit will be reviewed to determine the hazardous wastes 
and the constituents relevant for closure performance Closure Description Documents (CDD) are written 
to meet the requirements called out in the permit or Interim Status Unit Closure Plan, CDDs will be 
submitted to CDPHE as necessary, in accordance with the appropriate Closure Plan or this DOP 
Specifically, the strategy to close the following categories of RCRA units is as follows 

For Mixed Residue tank systems - Piping will be removed in conjunction with the Process Piping Tap, 
Drain and Removal plan The tanks will be left in place and removed subsequently with the 
associated Decommissioning workset Tanks will be dismantled, sludges removed and dried if 
necessary, size-reduced as necessary and packaged for shipmentldisposal 

For Rooms - RCRA waste will be removed The units will be “clean closed,” I e , washed and certified 
clean or final closure may be deferred to decommissioning for that room 

For Gloveboxes - Material will be removed, the gloveboxes will be dismantled, size-reduced as 
necessary, and packaged for shipmentldisposal 

0 

0 

If a RCRA closure is conducted pursuant to this DOP, the information that would be contained in the 
CDD will still be submitted to the LRA and the waste associated with that closure activity is remediation 
waste Throughout the closure process, efforts may be made to bring each RCRA unit to a RCRA stable 
configuration, thus reducing inspections 

4 6 2 CERCLA Strategy through RFCA Compliance 

4 6 2 1 Background 
RFETS has implemented the CERCLA cleanup process using the RFCA RFCA describes the process to 
undertake cleanup of the site through the facility disposition process Due to the significant levels of 
contamination found within the 771/774 Closure Project, Buildings 771/774 are considered to be Type 3 
facilities 

4 6 2 2 Transition to a CERCLA Regulated Facility 
The 771/774 Closure Project will transition to a CERCLA facility during the closure process This 
transition will occur after deactivation activities are completed within each area For the purposes of 
RFCA, deactivation is a set of activities that occurs primarily in buildings that were used as part of the 
nuclear weapons production mission RFCA does not regulate deactivation activities, instead, they are 
regulated pursuant to the Atomic Energy Act (AEA) and other applicable requirements and overseen by 
the DNFSB The discussion included here is for the purpose of establishing the end of AEA deactivation 
and the beginning of RFCA decommissioning 

4 6 2 2 1  Deactivation Activities 
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Deactivation activities remove the cluster of facilities from operation and prepare them for turnover- 
possibly to another contractor-for decommissioning or conversion/release to a new use meeting 
applicable safeguards, hazardous category or other completion criteria Specific deactivation activities 
include developing work summary plans, IWCP development, removal of hazardous and non-hazardous 
materials, holdup removal and emptying storage areas to reduce fire loading Activities may include 
inventory and removal of unattached hazardous materials from the facilities and immediate areas, such as 
regulated hazardous chemicals, beryllium and gas cylinders RCRA unit closures may be completed 
(waste generated in these closures would be process waste) An economic disposition determination 
shall be made for unneeded property In general, minimal deactivation will be conducted in B771/774 
since the intent is to decommission the facility as soon as possible 

Physical Deactivation activities reduce the potential liability and risks posed by excess contaminated 
equipment, RCRA issues and general hazards The deactivation work included within Physical 
Deactivation also results in additional baseline costs reductions by eliminating or further reducing the 
surveillance and maintenance activities currently required Other activities include the shipping of 
materials and waste in order to further deactivate areas within these facilities It also may include removal 
of Contaminated tooling that is easily removed and removal of clean equipment, tanks and gloveboxes that 
have never been integrated within the building systems and are free of contamination Specific activities 
include 

Empty storage cabinets, 

Reduce the fire load, 

Relocate classified tooling and parts, 

Prepare equipment for removal, 

Remove miscellaneous and equipment deemed excess, 

Remove tooling, 

Remove excess chemicals, 

Remove radiological check sources, 

Complete housekeeping cleanup, 

Release excess equipment and material to PU&D, 

Properly label Contaminants prior to disposal, 

Remove hazardous chemicals and materials, 

Complete RCRA closure of units not required for Decommissioning, 

Identify and label contaminants prior to disposal, 

Package and stage waste for treatment, storage and/or disposal, and 

Deenergize and secure HVAC units not needed for decommissioning 

Completion of representative activities above would be the starting point for decommissioning work 
regulated by this DOP Current deactivation activities include Tap & Drain and removal of liquid process 

Bldg 771/774 Closure Project Decommissioning Operations Plan 12 



(I, 

Revision 0 09/03/98 

piping and closure of Mixed Residue tanks Activities such as waste chemical removal, disposition of 
excess property, chemical hazards reduction and placement of RCRA units into RCRA stable condition or 
their closure may occur either during deactivation or decommissioning 

4 6 2 2 2  Decommissioning Activities 
The following list of examples of decommissioning activities should help delineate that portion of the 
disposition continuum that is regulated as decommissioning under RFCA and is therefore covered by this 
DOP 

characterization of contamination 

hazards identification 

0 

0 

0 

dismantlement 

decontamination in preparation for release, reuse or dismantlement 

strip out and removal of gloveboxes, ducts and tanWprocess equipment 

size reduction of gloveboxes, ducts and tan Wprocess equipment 

waste minimization activities associated with decommissioning 

demolition 

Before Decommissioning activities are conducted in accordance with this DOP, the DPP requires a 
readiness evaluation be conducted The scope of this evaluation will be determined using the site’s 
Activity Screening Process and the Readiness Determination Manual The LRA may participate in the 
development and oversight of the readiness evaluation 

4 6 2 2 3  Waste Management Strategy 
RFCA provides that process wastes and wastes generated during deactivation are CHWNRCRA- 
regulated, whereas wastes generated during decommissioning are CERCLA-regulated (RFCA ms 70-71) 
However, as described above, this project will be engaged simultaneously in deactivation and 
decommissioning At such times, it may prove safer, more cost-effective and more expeditious from an 
operational stance, to manage the wastes generated from both activities in the same manner For 
example, if site personnel engaged in deactivation and decommissioning in different rooms of the same 
building are generating both process and remediation mixed transuranic wastes, the project manager may 
choose to store all such wastes in a single area and commingle such wastes in common containers If 
this practice occurs, the wastes will be managed under CHWNRCRA inl20-day RCRA storage areas 
However, in most cases, process wastes will be managed separately from remediation wastes Section 6 
contains more details As discussed in section 4 6 1, RCRA closures conducted under this DOP can be 
managed as remediation waste 

A variety of means will be employed to enable the worker to ensure compliance with the correct regulation 
depending on the work being performed Work authorization packages will be reviewed prior to the start 
of work to ensure that the waste will be properly handled, segregated and categorized as appropriate 
Additional methods of control may include administrative controls, such as identification of the activity and 
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regulating agency on the work authorization package and physical controls, such as locking waste 
containers At all times, process wastes will be managed to the current Federal, State and Local 
regulations, as mandated by current site procedures Remediation wastes will be managed in accordance 
with Section 7, Applicable or Relevant and Appropriate Requirements (ARARs) 

4 6 2 2 4  Documentation 

4 6 2 2 4 1  Administrative Record File 
The 7711774 Closure Project Administrative Record File (ARF) is comprised of documents that are 
considered to be relevant to the selection of this response action This file will be maintained as an ARF 
until the remedial action is approved A Site Technical Administrative Record Review meeting is held to 
review the file for completeness and DOE then certifies completion of the file Once the decision 
document is signed, the file becomes the Administrative Record for the 771/774 Closure Project 

The 771/774 Closure Project ARF was created in accordance with the applicable Site and Federal 
requirements EPA, after consultation with CDPHE when necessary, makes the final determination of 
whether a document is appropriate for inclusion in an ARF EPA and CDPHE participate in compiling the 
ARF by submitting documents to DOE RFFO as they deem appropriate DOE RFFO forwards these 
documents to the RFETS ARF The 771/774 Closure Project ARF will be reviewed and approved by DOE 
RFFO, EPA, and CDPHE before the file is closed at the signing of this DOP 

Four information repositories have been established to provide the public with access to the 7711774 
Closure Project ARF A copy of the 771/774 Closure Project ARF is accessible to the public at times other 
than RFETS normal business hours through the Public Reading Room at Front Range Community 
College 

Information Repositories 

U S Environmental Protection Agency Citizens Advisory Board 
Region Vlll 9035 Wadsworth Parkway 
Superfund Records Center Suite 2250 
999 18th Street, Suite 500 Westminster, Colorado 80021 
Denver, Colorado 80202-2466 (303) 420-7855 
(303) 293-1807 

Colorado Department of Public Health 
and Environment 
Information Center, Bldg A 
4300 Cherry Creek Drive South 
Denver, Colorado 80220-1 530 
(303) 692-3312 

U S Department of Energy 
Rocky Flats Public Reading Room 
Front Range Community College Library 
3 645 West 112th Avenue, Level B 
Westminster, Colorado 80030 
(303) 469-4435 

4 6 2 2 4 2 
Completion documentation will be compiled for each of the identified worksets A final Closeout Report 
will be prepared for the 771/774 Closure Project when work is completed and the analytical data has been 
received The report will consist of a brief description of the work that was completed, including any 
modifications or variations from the original decision document The report will also include analytical 

Closeout Reports 
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results, including the results of any confirmatory sampling taken to verify completion of the action to the 
specific performance standards A discussion of the quantity and characteristics of the actual wastes 
produced and how the wastes were stored or disposed will also be provided 

The report will state that the goals and objectives of the early action were met and if not, what additional 
work is required The complexity of the Closeout Report and the level of detail will reflect the scope and 
duration of the action The expected outline for the Closeout Report is shown below (although the format 
may change to meet the needs of the project) 

Introduction 

Remedial action description 

Verification that remedial action goals were met 

Verification of treatment process (if applicable) 

Radiological analysis (if applicable) 

Waste stream disposition 

Site reclamation 

Deviations from the decision document 

Demarcation of wastes left in place 

Dates and durations of specific activities (approximate) 

Final disposition of wastes (actual or anticipated) 

Lessons learned 

4.7 Building Cleanup Criteria 
The purpose of this section is to identify the cleanup criteria (acceptable level) which will be used to 
release the 771/774 Cluster facilities 

4.7 1 Radiological Release Criteria 

The purpose of this section is to provide the radiological Contamination cleanup criteria for the 7711774 
Cluster Section 4 4 Facility Characterization, Appendix 9, Set Description End Points and Hazard Matrix, 
and the RLCR for this project, identify the Contaminants which are expected to be present at the start of 
decommissioning The characterization information is used to ensure that workers are protected from the 
hazards in the work area, Contamination is contained to protect the environs and the waste generated is 
properly and safely handled, packaged, labeled and moved 

In accordance with RFCA, the residual radiological contamination levels present on building structures, 
equipment and building debris remaining after decommissioning will meet the EPAs preliminary regulation 
(40 CFR 196) that calls for an effective dose equivalent (EDE) of 15/85 mrem from the Site in any single 
year above background Accepted industry standards for the release of materials are identified in 
"Radiation Protection of the Public and Environment", DOE Order 5400 5 as referenced in RFCA and 
Termination of Operating Licenses for Nuclear Reactors, NRC Regulatory Guide (RG)1 86, as referenced 

Bldg 771/774 Closure Project Decommissioning Operations Plan 15 



Revision 0 09/03/98 

in the Health and Safety Practice Transfer and Unrestricted Release of Propetty and Waste, P73-HSP- 
181 0 Appendix 1 

4 7 2 
The unrestricted release of equipment to be removed from the site will comply with the RFETS 
Radiological Control Manual, the Health and Safety Plan (1-P73-HSP-1810, Appendix I), DOE Order 
5400 5, “Radiation Protection of the Public and the Environment” (Figure IV-I), NRC RG 1 86 and 
applicable radiation protection implementing procedures (For information, NRC RG 1 86 specifies the 
release criteria as less than 100 dpm/l00 cm2 If 10 CFR Part 834 is approved, all applicable practices 
and procedures will be reviewed and modified accordingly to ensure compliance The RFETS 
Radiological Control Manual currently contains the most comprehensive table and includes all of the 
applicable RFETS radiological limits for the release of materials and equipment 

Equipment Unconditional Radiological Release Criteria 

4 7 3 
The beryllium release criteria and survey methods will conform to current RFETS policies and procedures 
Building surfaces and equipment suspected of being contaminated with beryllium will be surveyed to 
assess the level of contamination The surface contamination housekeeping limit for beryllium is 2 
pg/100cm2 Current RFETS practice for protecting personnel from beryllium is to utilize the ALARA (As 
Low As Reasonably Achievable) principle This includes the use of engineering controls to minimize 
exposure, medical screening of personnel, and the reduction of limits and the proposed establishment of 
lower action levels The limit for beryllium is currently being reviewed and a lower action level is being 
considered The airborne action level for beryllium is 0 5 pg/m2 All personnel are trained in beryllium 
awareness and qualified industrial hygiene personnel perform all sampling for beryllium 

Beryllium Release Criteria 

4 7 4 
Prior to and during the course of the closure project a comprehensive assessment and abatement 
program will be implemented in accordance with the OSHA Standard 1926 1101 and the site specific 
Heath and Safety Practices Manual OSHA-qualified personnel will perform charactenzation, 
sampling/survey and abatement An airborne room clearance level will be used for all areas in which 
asbestos abatement is conducted The levels are as follows 

Asbestos Containing Materials (ACM) Release Criteria 

0 

0 01 fiberslcc utilizing the phase contrast microscope means of analytical technique 

70 structures/mm utilizing the transmission electron microscopy technique 

4 7 5 
The 771/774 Cluster‘s building surfaces will be below the release limit for PCB contamination The limit 
for release of PCB containing material is less than 50 parts per million (ppm) 

Polychlorinated Biphenyls (PCBs) Release Criteria 

4 8 Project Approach Summary 
The 7711774 Closure Project will take a number of years to complete As the work progresses there will 
be cases where circumstances are not as they were predicted Therefore, rather than writing a document 
which will detail each step to be taken, this project has taken the approach of detailing the methodologies 
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to be used, rather than explicit decisions In doing so, it allows more work to be done in a shorter time, as 
work will not be delayed until the final planning is completed for all 81 worksets Rather, as planning is 
completed for each workset, work will be allowed to progress in parallel with planning for future worksets 
This process also allows the project to easily integrate lessons learned on prior worksets into the planning 
for future worksets 

All 81 worksets have been identified and prioritized The criteria for workset identification and pnority are 
located in Appendix 3 By utilizing this criteria the worksets were prioritized in an order that allows both 
work on multiple worksets as well as planning for needed staging areas within the facility 

Figure 4-2 details the overall methodology for closure Within this approach, the facility is broken down 
into discrete worksets These worksets, which consist of a room, a group of equipment, or a separate 
piece of equipment, are then given endpoints From this point on, planning is done on a workset-by- 
workset basis Using the endpoints, tasks are drafted for the activities to be performed These tasks are 
evaluated based on costs and risks, in order to finalize the planned tasks Based on the characterization 
needs identified in the RLCR, additional characterization is performed on the workset Lessons learned 
from other worksets are evaluated to determine if the draft tasks need revision A JHA is performed on 
the tasks to determine the appropriate controls to mitigate or eliminate risks With this information a final 
approach for the workset will be determined (Note the flowsheet from a generic workset is provrded in 
Appendix 5 for information ) The activity will be evaluated using the site’s Activity Screening Process and 
the Readiness Determination Manual and a determination of readiness will be conducted if necessary 
Only after the completion of these preparatory actions will the tasks then be implemented In the event 
that an unexpected situation is uncovered, the Site’s procedure is to stop the evolution at that point, 
evaluate the hazard, determine appropriate protective measures and other actions necessary to proceed 
safely and in compliance with all rules and regulations and with these measures approved and in place, 
proceed with the activity Daily reports are generated to summarize progress and problems encountered 
These reports will be provided to the LRA and DOE 
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771/774 Closure Proiect 
Process Flow 

3- 

Set 
Completed 

Completed for each set 
/ 

Figure 4-2 Project Approach Flowchart 

All of the above work is governed by strategies that encompass the entire project Details on these 
strategies are found in the sections listed below 

0 Health 8, Safety (Section 5) 

Waste Management (Section 6 )  

0 

0 

Quality Assurance (Section 9) 

Compliance with ARARs (Section 7) 

Environmental Consequences of the Action (Section 8) 
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5. Health & Safety 

This section describes the work controls associated with the 771/774 Closure Project As  prescribed in 
DOE Order 440 1, Worker Protection Management for DOE Federal and Contractor Employees, the 
project must comply with the OSHA construction standards for Hazardous Waste Operations and 
Emergency Response, 29 CFR 191 0 120 and 1926 Under these standards, a Building 771/774 Closure 
Project-Specific HASP has been prepared to address the safety and health hazards of each phase of 
operations In addition, the DOE Order for Construction Project Safety and Health Management, 5480 9A, 
applies to this project This order requires the preparation of JHAs to identify each task, the hazards 
associated with each task, and the precautions necessary to mitigate the hazards 

To comply with the health and safety standards specified, an Integrated Safety Management (ISM) 
process has been initiated and will be continuously implemented The ISM process is illustrated in Figure 
5-1 and structured around five core principles 

(1) define the scope of work, 

(2) analyze hazards, 

(3) develop and implement controls, 

(4) perform work within controls, and 

(5) provide feedback and continuous improvement 

The objectives of the ISM and HASP are to 

0 Protect the employees, co-located workers, the public and environment from hazards during 
decontamination ad decommissioning 

Ensure appropriate safety management is administered throughout decontamination and 0 

decommissioning 

0 Develop and maintain a high level of health and safety awareness that is practiced by all levels of 
management, supervision, and employees 

Meet the goal of zero lost time accidents for the entire decontamination and decommissioning 

Foster excellent safety communications between all Site work groups that are affected by the 
decontamination and decommissioning of the 771/774 Closure Project to ensure the intent and goals 
of RFCA are met 

0 

process 
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0 Train project personnel so they are capable of completing assigned tasks safely and in compliance 
with the applicable environmental and safety regulabons 

5 1 Preliminary Hazard Analysis 

During the initial planning for the project, a Preliminary Hazard Analysis Overview (Tables 5-1 through 5-4) 
was produced to evaluate the potential health and safety hazard baseline for the project This Preliminary 
Hazard Analysis includes an evaluation of the types of hazards associated with each phase of the project 
The process will facilitate work by identifying preliminary key hazards up front (Tables 5-1 through 5-4) 
and incorporating risk management into the job planning process The development and use of a JHA for 
specific activities developed during the planning and engineering phase of the project will be used to meet 
the need for continuously updated documentation of Preliminary Hazard Analysis baseline information 

All operations shall be conducted in accordance with the guidance of the Health & Safety Plan (HASP) 
The HASP will be revised as required by project operations and facility configuration changes at each step 
to ensure compliance The Preliminary Hazard Analysis baseline information will be continuously updated 
and augmented using the JHA process 
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SAFETY MANAGEMENT FUNCTIONS 

DEFINE SCOPE OF WORK 

Translate Mission Into Work 
Set hpembons 
Pnonuze Tasks 
Alloute Resources 

FEEDBACK I IMPROVEMENT 

Collect Feedback Information 
Idcnbfy Improvement 
Opportunlbcs 

Overnght and Fnforment 
Make changes to Improve 

PERFORM WORK 

ANALYZE HAZARDS 

DO 
WORK 

SAFELY 
ldenbfy and Analyze Hazards 
Catcgonze Hazards 

Confirm Readiness 
Perf- Work Safely 

DEVELOP I IMPLEMENT 
CONTROLS 

ldcnt~fy Standards and 
Rcqmrcmmts 
Idenbfy Controls to Revat I 
MibgaIe Hazards 
Establish Safety Envelope 
Implcmmt Controls 

Figure 5-1 Integrated Safety Management Process 
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Table 5-1 Planni 
Major Work Task 
Perform building 
walkdowns to identify 
IWCP work steps and 
engineering order 
requirements 

Move office equipment and 
furniture to prepare for 
D&D activities 

Perform hazard analysis 
charactenzation activities 
This includes asbestos, 
chemical, lead and 
radiological sampling 

g and Engineerin! 
Hazard 
Tnpping, falling, exposure to 
chemicals, hazardous 
substances andlor 
radioactive matenals Also, 
exposure to noise hazards 

Back strains, pinch points, 
extremity injunes due to 
falling objects or moving 
vehicles 

Overexposure to substances, 
accidental inhalation of 
substances, absorption into 
skin of substances, eye and 
skin irritation Exposure to 
radiological contamination 

Phase 
Cause 
No planning, lack of 
communrcating between work 
groups, improper use of RWPs, 
not following room or building 
instructions 

Improper lifting of equipment, 
careless handling of 
equipment, improper planning 
and walkdowns No continuing 
observations or use of the 
buddy system 

Improper or no use of 
prescnbed PPE, RWP lack of 
proper planning, not following 
sampling procedures correctly, 
improper transport or handling 
of samples 

Preventatrve Measures 
Develop JHAs and IWCP Work Packages 
Conduct effective pre- evolution bnefings 
Follow all building instructtons 
Ensure all personnel have been properly 

trained before entry 
Adequate RWPs are developed and 

followed 
Proper training conducted and 

documented 
Use of the buddy system 
Proper use of forklifts and trucks including 

operating alarm systems and brakes 
Planning meetings and bnefings 

completed 
Proper use of JHA and IWCP Work 

Package 
Adequate RWPs are developed and 

followed 
Follow JHA and IWCP Package 
Wear prescribed PPE properly 
Conduct planning meetings and bnefings 
Follow RWP 

* Ensure all required training has been 
completed 
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Cause 
Improper clean up techniques 
including Improper 
containment, 
decontamination or PPE 
usage Improper ventilation 
usage Improper waste 
disposal and handling No or 
improper training in the 
proper use of 
decontamination equipment 

Table 5-2 Decoi 
Major Work Task 
Perform radiological 
decontamination 
operations 

Preventive Measures 
Ensure all workers are 

trained as Rad Worker II 
Ensure all RFETS 

radiological prerequisites are 
met prior to job commencing 

Develop and implement JHAs 
and IWCP Work Package for 
the job 

Ensure all medical, 
equipment, training, and PPE 
req are met 

Ensure that proper 
radiological monitoring is 
performed 

Follow the RWP mstnrctions, 
including ALAM  review if 
required 

tamination Phase 
Hazard 
Exposure to radioactive matenals 
internally and externally Cell 
damage and damage to internal 
body organs can occur with acute 
overexposure to radioactive 
materials Improper use of 
scabbling or other decontamination 
equipment can injure extremity or 
other limbs of workers by causing 
gash or cutting wounds 
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Table 5-3 Disma 

De-energize work areas 
and remove cables and 
winng 

Move equipment out of 
rooms or area and 
transport utilizing forklifts, 
pallet jacks, or pick up 
trucks 

Cut out piping systems in 
rooms or work areas 

tlement Phase 
Hazard 
Electncal shock to body, cutting 
of extremities or body parts using 
wire stnppers or other hand tools, 
falling off ladder or scaffolding, if 
used 
Exposure to radiological 
contamination 

Back injuries, pinching, and 
extremity damage by dropping or 
falling objects Internal and 
external body injunes by vehicle 
impact Eye injuries by poking or 
dust particles in eye Noise 
hazards Exposure to 
radiological contamination 

Cutting of body limbs or body 
parts with mechanical equipment 
Piping falling on feet, pinch points 
of rolling pipe, liquid splashes if 
piping is not drained, spnnging of 
piping into body when cut 

Exposure to 
radiological contamination 

Cause 
Lon0 not used properly, all 
workers not informed of 
LOKO status Improper use 
of hand tools, ladders or 
scaffolding Improper lighting 
in room can cause improper 
use of equipment as well 
Improper or no use of RWPs 

Improper lifting techniques, 
job flow not planned properly, 
pre job walkdowns not 
performed, vehicle alarm 
systems not working, buddy 
system not used, lack of 
attention to detail, worker 
fatigue or no use or improper 
use of PPE Improper or no 
use of RWP 

Improper use of mechanical 
equipment including no 
training of equipment being 
used, piping not rigged or 
restrained properly, piping not 
drained prior to cutting 
Improper or no use of RWP 

Preventative Measures 
Utilize lockout and tagout procedures 

properly 
Inspect all hand tools before use 
Ensure all workers are trained in ladder, 

scaffolding and fall protection measures 
before using this equipment 

Develop and utilize IWCP Work Packages 
and task specific JHAs 

Perform work area walkdown and conduct 
proper planning meetings and bnefings 

Ensure all worker training is current 
Adequate RWP developed and followed 
Perform pre job walkdowns 
Develop JHAs for job 
Use buddy system 
Ensure vehicle alarm and braking systems 

are working properly 
Utilize PPE properly 
Perform proper lifting techniques 
Perform pre job warm up exeruses before 

lifting 
Do not attempt to move items that are 

stacked too high 
* Cover all sharp edges wlfh tapng matenal 

Adequate RWP developed and followed 
Proper training with cutting equipment 
Develop and utilize IWCP Work Packages 

and JHA for job tasks 
Rig and restrain piping properly 
Utilize ppe caps after cuttmg to keep debns 

from falling out and cover sharp edges of 
pipes after cutting 

Ensure piping has been properly taken out 
of service 

Utilize proper PPE as descnbed in the JHA 
and RWP 

Adequate RWPl ALARA review developed 
and followed 

Awareness of the possibility of encountering 
'hidden" contamination and adequate 
characterization to idenbfy such contamination 
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Table 5-3 (contii 
Major Work Task 
Rig piping and equipment 
out of rooms 

Packaging waste into 
containers for storage and 
shipment 

Cut out and remove 
gloveboxes and tanks in 
rooms or work areas 

Jed) 
Hazard 
Bodily injunes due to falling 
objects or pinching of workers 
due to space limitations 
Exposure to radiological 
contamination 

Pinching of extremities on 
container lids, barrels rolling on 
feet, back strains, foot injunes as 
vehicle wheels impact or roll onto 
extremities, cutslgashes of hands 
by tooling Exposure to 
radiological contamination 

Pinch points, foot and hand 
injunes, cutting of handslarms, 
eye and head injunes, buming of 
skin or extremities Exposure to 
radiological contamination 

Cause 
No ngging plan, impcoper 
rigging techniques, improper 
worker body positioning 
Improper or no use of RWPs 

Improper lifting and handling 
techniques, wrong tooling 
used to put lids on 
containers, pallet jack or 
forklift ramming into workers, 
job rushed or not planned 
properly Improper or no use 
of RWPs 

Improper use of grinders or 
no guards on gnnders, 
cramped working conditions, 
bad lighting, limited vision, 
breaking of leaded glass, 
plasma slag bums through 
clothing, improper use of 
PPE Improper or no use of 
RWPs 

Preventative Measures 
Develop ngging plan 
Comply with all RFETS 

standards for ngging 
Develop JHA and implement 
Perform pre job walkdown 

and conduct preevolution 
Walkdown ngging path - all 

phases 
Perform pre and post job 

inspections on all ngging 
equipment 

Ensure all workers are 
properly trained 
* Adequate RWP developed 
and followed 

Develop JHA and implement 
Review lessons leamed from 

previous waste handling 
operations 

Develop proper tool list 
before starting job 
* Ensure all waste containers 
are properly staged before 
starting job 

Ensure all building 
notifications are made before 
moving and handling waste 

Follow all RFETS 
requirements for waste 
handling and movement 

Adequate RWP developed 
and followed 
* Proper training with cutting 
equipment 

Develop and utilize JHA for 
job tasks 

Rig and restrain gloveboxes 
properly 

Utilize pipe caps on 
glovebox piping after cutting 

Ensure gloveboxes have 
been properly taken out of 
service before work starts 

Utilize proper PPE as 
descnbed in the JHA 

Perform tooling inspections 
before each use 

Adequate RWPlAIARA 
review developed and fd lwed 
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Table 5-3 (contil 
Maior Work Task 
Construct and utilize 
scaffolding to perform pb 
tasks 

led) 
Hazard 
Fall hazards, workers struck by 
failing cbjects, hand injunes 
Exposure to radiological 
contamination 

Extremity injunes of hand and 
feet by gouging, cutting or impact 
Inhalation, ingestion 01 skin 
exposure to radioactive matenals 
and ammonia vapors 
Electrocution Falls 

Tripping, falls, head wounds, 
pinch points, punctures, 
contusions, skin contamination, 
inhalation, absorption of 
radioactive matenals 

Cause 
~~~~ ~ 

No use of fall protection, 
improper training, no use of 
PPE, improper use of tooling, 
improper ngging and 
transport of scuffling pieces, 
no scaffold inspections, 
scaffold collapse Improper 
or no use of RWPs 

Improper or no training on 
equipment used for 
decontamination, improper 
work area ventilation, 
improper use of PPE, no job 
planning No Lon0 of work 
area No fall protection 

Housekeeping, falling 
objects, non-use of PPE, 
improper use of PPE, sharp 
edges or sharp objects not 
protected, no fall protection, 
improper ladder use 

Preventative Measures 
Proper training for scaffold 

erection and use 
Fall protection and ngging 

training 
Proper use of PPE 
Develop JHA 

0 Perform documented 
scaffolding inspections 
* Ensure all scaffolding is 

Ensure all toe boards and 
side rails are in place 

Adequate RWP developed 
and followed 

Conduct mock up training on 
decontamination equipment 
and stnpcoat operations 

Develop JHA for job tasks 
Ensure work area is properly 

ventilated before applying 
stnpcoat 

Ensure LOR0 operations 
have been performed 

Wear pscnbed PPE as 
determined by lH&S and Rad 
Protection 

Utilize fall protechon, when 
required 

Follow all JHA and RWP 
requirements 
8 Use appropriate engineenng 
mtrols to reduce possible 
airborne contamination 
* Perform weekly 
housekeeping inspections 
Utilize fall protection, when 

applicable 
Develop JHA for job task 

1 Utilize PPE 
1 Follow all ALARA reviews, 
JHAs, andRWP 

tagged properly 
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Major Work Task 
Perform final survey of 

Hazard 
Falls, head wounds, electnc 

Cause 
No fall protection, improper 
use of instrumentation, 
working in tight spaces, 
tnpping hazards, bad 
housekeeping, improper 
termination of winng Prior 
operations exposing 
contaminated surfaces during 
decommissioning 

Preventative Measures 
Develop JHA 
Perform pre job walkdowns 
Utilize fall protection, when 

required 
Complete ladder training, as 

required 
Utilize two person rule when 

working in elevated locations 
Procure confined space 

permits and training, when 
required 

Follow all JHA, RWP and 
Final Survey Plan 
requirements 

Survey in accordance with 
approved site procedures 
*PPE per RWP 

Train personnel 
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Hazard 
Major Work Task 

Cause 

Perform demolition 
activities of 
buildinglstructure 

I Preventative Measures 

Body contusions, head injunes, 
suffocation, fatalities, breathing 
hazards 

1 Develop job JHA and IWCP 
Work Packages 

Perform pre job walkdowns 
Utilize PPE as prescnbed by 

IH&S 
Maintain wetting of debns 

with fire hoses as demolition 

1 Wetting of concrete surfaces 
not utilized, barners not used 

I properly, thorough ' inspections of work area not 
performed prior to demolition 
activities, lack of attention to 
detail 

5 2 Job Hazard Analysis 

The detailed technical approach to decommission an area/room will be developed and approved in 
accordance with the IWCP process The IWCP Work Package contains detailed instructions for 
performing work on site and contains specific controls and requirements to ensure protection of the 
workers, public, and environment Given the tasks identified in the specific IWCP Work Package and 
consistent with the ISM process and the HASP, the work supervision, craft and industrial hygiene 
personnel will conduct an EWP session to evaluate all work tasks for the potential to injure or damage 
personnel, property or the environment This JHA will describe the hazards as well as the actions 
necessary to eliminate or mitigate those hazards (I e , training requirements, protective control measures, 
monitoring requirements and special equipment needed for specific job steps ) 

5 3 Monitoring 

Occupational monitoring requirements for individual work tasks will be identified during the EWP session 
and documented in the JHA Typical monitoring activities are summarized on Table 5-5 

5 3 1 

Per the HASP, the need for chemical hazard monitoring will be determined by the Project Safety Officer or 
designee All air sampling and monitoring will be performed in accordance with approved National 
Institute of Occupational Safety and Health or OSHA sampling methods using either direct reading 
instrumentation or personal air sampling as directed by the IH&S lead or designee All instrumentation 
used will be calibrated in accordance with factory recommendations 

Chemical Hazard Monitoring 
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Table 5-5 Typical Monitoring Activibes 

Hazard 

Exposure to hazardous 
substances such as lead, 
asbestos or any other 
matenal(s) identified that are 
respirable 

-~~ ~ 

Silica dust 

Heat stress 

Noise 

Exposure Control Limit 

Permissible Exposure Limits 
(PEL'S) are based on 8 hour 
Time Weighted Average 
(TWA) exposure and Short 
Term Exposure Limits 
(STEL's) set forth by the 
Occupational Safety and 
Health Administration (OHSA) 
or the Amencan Conference of 
Governmental Industrial 
Hygienists (ACGIH), whichever 
is more conservative 

~ ~ 

0 05 mglmJ 

~ _ _ _ ~  ~ 

The need to regulate penods 
of work and rest are 
determined using worker 
dress-out, work activity and 
thermal environment 

85 dB continuous for an 8hr 
exposure penod, expressed as 
a Threshold Limiting Value 
(TLV) 

Monitoring Method 

Many hazardous 
substances are monitored 
using a personal air 
sampling pump such as a 
Gilair or SKC to obtain a 
continuous sample of the 
most at-nsk worker's 
breathing zone The 
sample media, sampling 
technique and analysis 
method are unique to the 
substance being monitored 
and are specified by OSHA 
or the National Institute for 
Occupational Safety and 
Health (NIOSH) 

Aerosol monitor such as an 
MIE PDM-3 

~~ ~ ~~ 

Monitor the thermal 
environment with a wet 
bulb temperature 
monitoring device such as 
the WBGT Worker 
condition can be checked 
using body temperature, 
pulse and visual 
assessment 

Monitor work environment 
using a sound level 
monitor Use noise 
dosimeters on highest nsk 
workers 

Frequency of 
Monitoring 

Continuously 
dunng work, short 
term samples as 
required to 
document STEL's 

Continuous area 
monitonng and 
clearance 
sampling as 
required 

As required by the 
JHA 

Vanes by 
conditions and 
work task 

~~ 

Daily and as 
required dunng 
tasks by the JHA 
or conditions 

5 3 2 
Per the HASP, air monitoring within the work areas will be performed using portable Continuous Air 
Monitors (CAMs), high volume and low volume air sampling The use of portable CAMs allows the project 
flexibility in monitoring locations, resulting in more effective monitoring Training on the use and response 
of these monitors will be provided to all project personnel Personnel monitoring for radiological hazards 

Radiological Hazard Monitoring 
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will be identified in RWPs and the ALARA job reviews All radiological monitoring will be performed in 
accordance with the procedures contained in the RFETS HSP Manual, RFETS Radiological Control 
Manual, and the Radiological Safety Procedures (RSPs) 

The requirements for monitoring radiological hazards from the RFETS Radcon Manual are individualized 
to a particular work task and are documented in the RWP Typical monitoring for radiological hazards will 
include 

Airborne - Monitored using high or low volume sampling pumps Sample media is typically glass fiber 
filter and must be counted for alpha and/or beta-gamma activity to determine the exposure Exposure 
is measured in Derived Air Concentrations (DAC’s) and is dependent upon the particular 
radionuclide(s) present (e g , Pu-239 DAC is 2E-12 microcuries per milliliter [pCi/ml]) The frequency 
of monitoring is dependent upon the work task and contamination levels and is specified in the RWP 

0 contamination - Monitored by smear sample andlor direct measurement with a frisking instrument 
such as a Bicron Frisktech Limits for contamination are listed in the RFETS Radiological Control 
Manual and are dependent upon the partrcular radionuclide present and are expressed in units of 
dpm/100 cm2 Frequency of monitoring will include routine surveys (shiftly, daily, etc ), as required by 
the RWP and at the discretion of Radiological Controls personnel 

Radiation - Radiation surveys are performed using instrumentation that is capable of detecting the 
type and energy of emitted energy present and is expressed in units of mrem/hr These exposure 
rates are used to determine personnel exposure estimates, provide data to ensure that all exposure is 
As Low As Reasonably Achievable (ALARA), and to properly control areas of potential exposure to 
personnel Personnel exposure is monitored using Thermal Luminescent Dosimeters (TLDs) and the 
results become permanent exposure records Frequency of monitoring will include routine surveys, as 
required by the RWP and at the discretion of the Radiological Controls personnel 

5 3 3 Air Monitoring 

The K-H Air Quality Management (AQM) organization provides monitoring support for RFETS The 
existing Radioactive Ambient Air Monitoring Program (RAAMP) continuously monitors for potential 
airborne dispersion of radioactive materials from the site to the surrounding environment Thirty-one 
samplers compose the RAAMP network Twelve of these samplers are deployed at the site perimeter and 
are commonly used to measure potential off-site impact The others are used should there be a need to 
assess local (I e , on-site) impacts During demolition activities, on-Site samplers located near the 
demolition area will be used to characterize the contaminants that may have become airborne due to the 
demolition activities Samples will be collected weekly and will be screened to identify any periods that 
may have yielded higher than expected emissions The screening analysis will allow quicker feedback to 
project staff than is possible when the samples are subjected only to the more time-intensive routine 
isotopic analysis 
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6. Waste Management 
Waste types that will result from the decommissioning of the 771/774 Closure Project are radioactive, 
mixed, hazardous, toxic and solid waste In general, once this DOP is approved and Decommissioning 
work commences, waste generated as a result of both Deactivation activities associated with a D&D 
workset and Decommissioning activities will be remediation waste and will be managed as CERCLA 
waste in accordance with relevant RFETS waste operations procedures Some waste, specifically 

waste chemicals, and 
pre-existing containerized process, 

liquid waste drained from process systems and idle equipment, 

will continue to be RCRA process waste and will be managed as such State and Federal regulations and 
DOE Orders have been incorporated into the RFETS waste operations procedures Table 6 1, Summary 
of Waste Management for the 771/774 Closure Project, identifies the estimated volumes, types of waste 
anticipated, and the final dispositioning for the waste form 

6 1 Transuranic Waste 
Transuranic waste (TRU) is defined as waste that is contaminated with alpha-emitting transuranic 
radionuclides having half-lives greater that 20 years and concentrations greater than or equal to 100 
nCi/gram at the time of assay Transuranic waste as defined will result from the decommissioning of 
Building 7711774 Duct and glovebox work activities will result in the production of TRU waste TRU and 
TRU Mixed Waste will be generated, characterized and packaged in accordance with the RFETS TRU 
Waste Management Plan (CA) and the RFETS WlPP Waste Characterization Quality Assurance (QA) 
Project Plan 

6 2 Low Level Waste 
DOE Order 5820 2A defines Low Level waste as "Waste that contains radioactivity and is not classified as 
high-level waste, transuranic waste or spent nuclear fuel or 1 1 (e)2 by-product material as defined by this 
Order Test specimens of fissionable material irradiated for research and development only, and not for 
the production of power or plutonium, may be classified as low level waste, provided the concentration of 
transuranic is less than 100 nCi/g I' Based on economical and technical constraints items will be 
decontaminated to free release conditions Items that have been decontaminated to a free release 
condition (Reference Radioactive Material Transfer and Unrestricted Release of Property and Waste, 1 - 
P73-HSP-1810) will be transferred for use at a different location within RFETS, for use at a different DOE 
facility, or sent to the Property Utilization and Disposal (PU&D) organization for appropriate handling Only 
materials that meet recycle/reuse criteria identified in the Property Management Manual will be sent to 
PU&D As appropriate, low level and low level mixed waste will be generated, characterized, and 
packaged in accordance with the RFETS Low Level WMP 

6.3 Mixed Waste 
Mixed waste means waste that contains both hazardous waste and source, special nuclear, or by-product 

material subject to the Atomic Energy Act of 1954 (42 USC 6903(41)) Mixed waste is characterized as 
either low level or TRU based upon the amount of radioactivity at the time of assay The type of mixed 
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waste that may be generated includes, but is not limited to, radioactively contaminated lead, glovebox 
gloves, used pump oil and leaded glovebox windows Mixed waste generated from decommissioning 
activities may be stored and treated (see Section 7 3) in temporary units prior to shipment to an approved 
disposal site If the project chooses to manage mixed waste as process waste instead of remediation 
waste, the process waste will be managed in accordance with the generator requirements or the RCRA 
permit requirements Management of remediation waste within a CERCLA unit will be conducted in 
accordance with the substantive requirements of the project ARARs 

6 4 Hazardous Waste 
Hazardous waste is defined as waste that is listed or exhibits the characteristics of corrosivity, ignitability, 
reactivity, toxicity or that is listed in 6 CCR 1007-3, Section 261, or 40 CFR 261, Subpart D The 7711774 
Closure Project anticipates some amount of hazardous waste in addition to the mixed waste mentioned in 
Section 6 3 

6 5 Industrial Waste 
Industrial waste is characterized as that waste which meets RCRA Subtitle D requirements Industrial 
waste will be generated as a result of the 771/774 Closure Project This waste will be managed in 
accordance with applicable rules and regulations 

6 6 
The Toxic Substances Control Act (TSCA) addresses all chemical substances manufactured or 
processed in or for the United States A chemical substance is defined in broad terms as any organic or 
inorganic substance of a particular identity including those substances identified in 15 CFR, Paragraph 
2602(2)(A)(I-vi ) and which may present unreasonable risk of injury to health and the environment Of 
particular significance to the 771/774 Closure Project are PCBs as regulated under 40 CFR Part 761 
Further segregation may occur as in-process characterization is performed in support of the waste 
determination 

TOXIC Substances Control Act Waste and Mixed Waste 

In addition, other suspect PCB containing materials include oils, paints, adhesives and roofing tars 
Characterization of suspect materials will be performed in suspect areas prior to decommissioning of that 
area Materials characterized as TSCA regulated will be managed in accordance with 40 CFR Part 761 if 
determined to contain 2 50 ppm PCBs 

6 7 Waste Minimization 
Waste minimization, as committed to in the FY97 Waste Minimization Program Plan, will be integrated 
into the planning and management of the 771/774 Closure Project decommissioning wastes Project 
Management and Decommissioning workers will incorporate waste minimization practices into work 
procedures Unnecessary generation of radioactive and mixed waste will be controlled by utilizing work 
techniques that prevent the unnecessary contamination of areas and equipment, preventing unnecessary 
packaging, tools and equipment from entering radiologically contaminated areas and reusing 
contaminated tools and equipment when practical Waste minimization will be accomplished using a 
waste life cycle cost approach and an economic disposition plan has been developed to use as guidance 
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If the cost to demonstrate that the item is not contaminated exceeds the cost for waste disposal, the item 
will be disposed of as waste in accordance with the Property Management Manual, 1 -MAN-009-PMM 
The evaluation may include disassembly, decontamination and survey costs Elimination and reduction of 
waste generated as a result of decommissioning is a high priority Standard decontamination operations 
and processes will be evaluated for waste minimization potential and suitable minimization techniques will 
be implemented Most of the bulk building structural material is expected to be free released and will be 
removed from the Site for recycle or disposal as appropriate Table 6-1 identifies the amount and types of 
waste which are expected to be generated 

6 8 Waste Management Strategy 
The overall strategy for managing waste resulting from the decommissioning of the 771/774 Closure 
Project is to evaluate the generation and waste management on a workset-by-workset basis In general 
waste materials will be sorted at the time of removal and prepared for further decontamination, survey, 
recycle, processing and packaging in another area of the771/774 Closure Project, away from the point of 
generation The existing RFETS Waste Management Program and procedures will be used to ensure the 
waste has been generated, packaged and surveyed to meet the final disposal Waste Acceptance Criteria 
(WAC) Materials identified for transfer to PU&D include, but are not limited to, office equipment such as 
desks, chairs, tables, carts, bookshelves, equipment and instruments which are located in non- 
contaminated areas or have been located in contaminated areas but confirmed as non-contaminated 
through radiological survey Utilizing waste minimization, (Section 6 6) ,  the maximum amount of materials 
(economically feasible) will be released and sent to PU&D for disposition The waste generation 
estimates anticipated as a result of the 771/774 Closure Project are summarized in Table 6-1 The types 
and volumes of waste have been estimated based on the following assumptions 

WlPP facility will be on-line and approved to accept TRUTTRU-Mixed waste in June 1998, 

The RFETS on-site Waste Operations facility will accept and assay all waste prior to shipment to off- 
site waste disposal facilities, 

Contents of the 771 office area, 771 trailer complex, 129 maintenance shop, Building 770 and the 
carpenter shop are non-contaminated The contents will be free-released to PU&D (Note free 
release requires surveys to confirm the absence of contamination, see sections 4 7 1 and 4 7 2), 

Non contaminated rubble and debris will be disposed of at an approved landfill, in accordance with 
solid waste regulations, 

One hundred percent of the Building 771 and 774 internal structures (floors, walls, ceilings) are 
contaminated. 

No attempt will be made to decontaminate the Building 771 and 774 internal structures or contents to 
a free-release category, 
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Decontamination methods will be utilized as necessary to reduce the Building 771 and 774 structures 
to a low level waste category, 

Building 771 and 774 structures will be disposed of as low level waste, and 

0 All non-contaminated lead will be shipped to PU&D for recycling 

The quantity of crates and drums were estimated using the following information On average, 7 8 cubic 
feet of material can be contained in a 55-gallon drum while 112 cubic feet can be contained in a standard 
waste crate These containers were used in Table 6-1 for illustration and comparison, as much as 
possible, waste materials will be placed into standard waste crates or other large bulk containers to gain 
efficiencies of scale The number of standard waste containers (crates) was calculated by dividing the 
volume by 112 cubic feet and rounding up to the nearest whole number The number of 55 gallon drums 
was calculated by dividing the volume of waste designated for containment in drums by 7 8 cubic feet then 
rounding up to the nearest whole number 

During the detailed planning of the individual D&D worksets, the waste will be characterized and waste 
streams will be identified such that the waste can be property packaged to meet the acceptance criteria for 
the ultimate disposal site Waste generator instructions, tailored for the available disposal sites, will be 
developed Waste certification approval is required to verify proper compliance, a trained, qualified 
individual will be utilized in the building for this purpose 

6 9 Waste Characterization 
The characterization process discussed in Section 4 0 was used to estimate the type and volume of waste 
to be generated by the project The Building 771 Waste Stream and Residue Identification and 
Characterization (WSRIC) book is used to describe each of the processes which are performed in 
Building 771 The WSRlC descriptions identify the different types of chemicals used and wastes which 
are generated in completing the various processes The WSRIC is being used to assist in 
characterization of the residual materials left in Building 771 (Reference Section 4 0) 

In general, waste generated from decommissioning includes contaminated and uncontaminated 
equipment, tools, electrical conduit systems, piping systems, gloveboxes and facility structural materials 
Decontamination will be performed to remove radiological contamination and hazardous constituents as 
appropriate Newly discovered containerized hazardous materials and excess chemicals will be managed 
as process waste Containerized or packaged mixed waste will be stored on-Site, in accordance with the 
Hazardous Waste Requirements Manual until the material can be shipped for final disposal Initial Waste 
Volume Estimates are identified in Table 6-1 

The 771/774 Closure Project contains many pieces of equipment which will be released to PU&D for 
redistribution, disbursement or recycle as scrap material 

6.10 RCRA Units 
A complete listing of RCRA units located in Buildings 771/774 is located in Appendix 6 of this DOP 

Bldg 771/774 Closure Project Decommissioning Operations Plan 4 



O ,  

Revision 0 09/03/98 

6 11 Idle Equipment 
Presently, hazardous materials contained in idle equipment are processed by building operations 
personnel in compliance with the Management Plan for Matenal Contained tn Idle Equipment, 94-MPIIE- 
0017 Hazardous materials contained in idle equipment in the 771/774 Closure Project have been 
identified for dispositioning during deactivation Remaining idle equipment will be managed in accordance 
with the Idle Equipment Consent Order (97-08-21 -01 "Compliance Plan for Management of Material 
Contained in Idle Equipment") During decommissioning and residual wastes will be considered 
remediation wastes 

6 12 Off-Site Release of Wastes and Applicability 
CERCLA wastes that are managed on-site must comply with the substantive requirements of the 
proposed ARARs for the project RCRA is an ARAR for the Building 771 decommissioning project and 
making a Land Disposal Restricted (LDR) determination is a substantive requirement Currently, there are 
no plans to dispose of the RCRA-hazardous remediation wastes on-site Therefore, in accordance with 
the requirements in 6 CCR 1007-3 Section 268 7, the LDR determination applies to the waste at the point 
of generation For wastes that will be managed or disposed off-site, it is the subsequent administrative 
requirements under Part 268 (e g , storage prohibition) that do not apply on-site until the waste is shipped 
off-site for management and disposal All waste leaving the site must be shipped to an KH-approved 
treatment or disposal facility 

In addition, the facility accepting CERCLA wastes must meet the requirements of the CERCLA "Off-Site 
Rule" (40 CFR 300 440) The primary purpose of the Off-Site Rule is to clarify and codify the CERCLA 
requirement to prevent wastes generated from remediation activities conducted under CERCLA from 
contributing to present or future environmental problems at off-site waste management facilities Only 
facilities that meet EPA s  acceptability criteria can be used for off-site management of CERCLA waste 
The Off-Site Rule applies to both hazardous and non-hazardous wastes generated from remedial and 
removal actions funded or authorized, at least in part, by CERCLA 

Release of non-contaminated material, debris and equipment from a site contaminated with hazardous 
materials is accomplished by 

. demonstrating the materials or wastes do not exhibit any of the characteristics of hazardous waste 
and are not listed hazardous waste, as identified in Subpart C of 6 CCR 1007-3 SS261, 

or are excluded under the provision in 40 CFR 268,Subpart D, and 

e the off-site waste management facility meets requirements of the CERCLA Off-Site Rule 

Process knowledge and operating history related to the facilities can also be used to segregate hazardous 
contaminant areas from unaffected areas Further sampling and analysis of wastes may be required 
during the project to determine if the wastes are regulated as LDR, or if the wastes can be exempted 
under the "hazardous debris rule " LDR requirements are integrated into RFETS waste and 
characterization procedures to ensure compliance with designated TSD facilities and on-Site WAC 
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The release of hazardous and/or mixed hazardous waste from the Site to an off-site waste management 
facility is accomplished by 

all applicable LDR standards are met, 

0 meeting all DOT requirements, 

. ensuring that the off-site waste management facility meets the requirements of the CERCLA Off- 
Site Rule, 

using approved waste management vendors, and 

. meeting the receiving facility's waste acceptance cnteria 

Under the "hazardous debris rule" provision, and in accordance with the debris treatment standards 
defined in 6 CCR 1007-3 $268 45, treated hazardous debris is exempted from the definition of hazardous 
waste, provided that the debris is treated to the performance or design and operation standards by an 
extraction or destruction technology and the treated debris does not exhibit the characteristic of a 
hazardous waste The exempted debris can be disposed in an industrial landfill (6 CCR 1007-3, Section 
268, Subpart D) rather than a RCRA permitted landfill (6 CCR 1007-3, Section 268, Subtitle C) Note that 
these exemptions apply to disposal of certain LL radioactive mixed wastes if they meet the receiving Sites 
WAC for hazardous debris 

TRU and TRU Mixed Waste must meet 

. WlPP WAC requirements 

6.13 Chemical Compliance Order On Consent 
The Compliance Order on Consent for Waste Chemicals, 97-8-21-02, was issued to DOE on August 21, 
1997 by CDPHE to establish compliance objectives and resolve RCRA violations concerning management 
of waste chemicals The "Order on Consent" requires DOE and K-H to manage waste chemicals, unless 
excluded, in accordance with the Waste Chemical Plan, hereafter call the Plan (See Section 6 0) The 
Plan provides for the management, storage and disposal of waste chemicals located at RFETS Activities 
associated with the Waste Chemical Management Plan require completion by December 31, 1999 

Waste chemicals located within the 771/774 Closure Project will be managed in accordance with the 
"Order on Consent " As each facility comes into compliance in accordance with the "Order on Consent," 
waste chemicals will be managed in regulatory compliance with RCRA 

6 14 Individual Hazardous Substance Sites (IHSS) 
The Building 7711774 Closure Project has numerous IHSSs located adjacent to it The IHSSs are part of 
Operable Units 8 and 9 The designation of these IHSSs is based mostly on documented leaks in process 
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Decontammation 

tanks and piping associated with the liquid waste processing operations in Buildings 771 and 774 There 
are isolated incidents, with the exception of the IHSS 150 1 This IHSS designates the paved area along 
the north side of the building due to multiple historic spill events This area is the most widely used access 
for the building, hence the numerous spilllleak events 

Demolition Totals 

Tabk 

TRUPACT-I1 S W B  

I 

LL 

89 1 

Boxes 1,381 

Cubic Feet 1 16,004 

Cubic Feet 

I 
LLMW 

60,321 

Drums 1 287 

Cubic Feet 2,109 

I 

TRU/TRM 

6-1 Was 

Bldg 774 
andBOC 

177 

14,868 

8,520 10,078 

I I287 

I [ 2,109 

25 1,125 

89 1 

60,32 1 
I I I I I 

B 0 C Balance of Cluster 

6.15 Completion Report 
Upon completion of the Project a completion report will be prepared This report will include a listing of the 
wastes removed from the building, characterization data and waste dispositioning information (e g , size 
reduction, decontamination, or treatment) which contributed to the final forms and volumes of the wastes 
resulting from this Project 

Bldg 771/774 Closure Project Decommissioning Operations Plan 7 



Revision 0 09/03/98 

7.  Applicable or Relevant and Appropriate Requirements 
Pursuant to RFCA I lea,  the procedural requirements to obtain Federal, State or local permits are waived 
as long as the substantive requirements that would have been imposed in the permit process are 
identified (RFCA 117) Furthermore, the method used to attain the substantrve permit requirements must 
be explained (RFCA 11 7c) The following discussion is intended to complement other descriptions 
provided in this DOP in a manner that satisfies the RFCA permit waiver requirements 

7.1 Air 
Closure activities have the potential to generate particulate, radionuclide, fugitive dust and Hazardous Air 
Pollutant (HAP) emissions 5 CCR 1001-3, Regulation No 1, governs opacity and particulate emissions 
Regulation No 1, Section II addresses opacity and requires that stack emissions from fuel-fired 
equipment must not exceed 20% opacity Regulation No 1, Section Ill addresses the control of 
particulate emissions Fugitive particulate emissions will be generated from demolition and transport 
activities Control methods for fugitive particulate emission should be practical, economically reasonable 
and technologically feasible During demolition activities, dust minimization techniques such as water 
sprays may be used to minimize suspension of particulates In addition, demolition operations will not be 
conducted during periods of high wind The substantive requirements will be incorporated into a control 
plan that defines the level of air monitoring and particulate control for the project 

CR 1001-3, Regulation No 3, provides authority to CDPHE to inventory emissions Regulation No 3, 
Part A, Section describes Air Pollutant Notice (APEN) requirements If applicable, RFETS will prepare an 
APEN to facilitate the CDPHE inventory process 

The Kaiser-Hill Air Quality Management organization provides monitoring support for RFETS specifcally 
directed toward compliance with all State and Federal environmental laws originating from the Clean Air 
Act and its amendments The existing RAAMP continuously monitors for potential airborne dispersion of 
radioactive materials from the site into the surrounding environment Thirty-one samplers compose the 
RAAMP network Twelve of these samplers are deployed at the site perimeter and are used for 
confirmatory measurements of off-site impacts The others are used for backup should there be a need 
for determining local impacts from closure projects During the demolition of the 771/774 Closure Project, 
additional monitors within the existing ambient network located in the immediate area of Building 771/774 
will be identified The frequency of filter collection and filter analysis at those locations will be adjusted as 
necessary to provide timely information of potential project emissions Air emissions from strip-out 
activities will be monitored by the existing effluent air monitoring system currently in place in the facilities' 
plenums, or other appropriate air monitors 

Additionally, the National Emission Standards For Hazardous Air Pollutants (NESHAP) (5 CCR 1001 -10, 
40 CFR 61 Subpart H) have been identified as a chemical-specific (for radionuclides) ARAR to evaluate 
potential radionuclide emissions The EDE will be calculated for all radionuclide emissions anticipated 
from the operations associated with facility closure Estimated controlled radionuclide emissions are not 
expected to exceed the EPA notification and approval threshold of 0 1 mrem per year EDE (40 CFR 61, 
Subpart H) Radionuclide emission from the project will be included in the site radionuclide annual report 

7 2 Waste Storage 
The wastes generated during the closure activities governed by this DOP are remediation wastes (See 
RFCA 125bf and RFCA Appendix 3, the Implementation Guidance Document, section 3 1 10) 
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Remediation waste generated during this removal action will be evaluated consistent with the 
requirements of RCRA Part 261 Identification and Listing of Hazardous Waste, specifically Subparts A 
through C Solid remediation waste will be generated and managed in accordance with the Colorado 
Solid Waste Disposal requirements 6 CCR 1007-2 In addition, sections of Part 268, Land Disposal 
Restrictions are applicable to off-site shipment and disposal of hazardous waste 

If necessary, remediation waste will be managed in a temporary unit (TU) established pursuant to 
9264 553 The requirements governing TUs are applicable to tanks and containers used for storage and 
treatment of hazardous remediation wastes generated in conjunction with the decommissioning 
Incompatible wastes, if encountered, will be segregated within the units An assessment will be performed 
to determine the need for secondary containment Secondary containment will be provided, as 
appropriate, when liquid wastes are stored or treated in tanks or containers Waste characterization will 
be provided, as appropriate, in accordance with the substantive requirements of 6 CCR 1007 3 part 261 
and 40 CFR 761 Inspection frequency and approval for the use of temporary units will be negotiated with 
the LRA Training for individuals generating and handling waste will be implemented using the framework 
identified in the RFETS Part B permit To close a TU, wastes will be removed, as appropriate When 
tanks are physically empty, berms providing secondary containment will be removed to facilitate 
equipment removal The information in this paragraph is being provided to satisfy the permit waiver 
conditions in RFCA 71 7 

7.3 HazardouslMixed Waste Treatment 
Any waste, soil/waste mixture, debris, liquid or remediation wastes that are identified as a hazardous 
waste will be treated to meet the disposal site waste acceptance criteria If treatment is required in a 
Temporary Unit (TU), the LRA will be notified with respect to the location of the TU, the type of treatment 
process, and the duration of the treatment process 

Solidification of characteristic hazardous remediation wastes may be conducted within a temporary unit 
For example, scabbling of low level, RCRA charactenstic lead-based paint may result in a remediation 
waste form amenable to solidification The solidification would be conducted within competent tanks or 
containers and subject to waste analysis conditions imposed in the WMP For wastes that the site would 
put in a CAMU, treatment would be conducted to meet the CAMU waste acceptance requirements The 
information in this paragraph is being provided to satisfy the permit waiver conditions in RFCA 717 

7.4 Debris Treatment 
Where appropriate, the project decontamination pad (which will be located in Building 771) or one of the 
site-wide Decontamination Facilities (Pad D903 located in the contractors yard) may be configured to 
perform low level, hazardous or mixed waste debris treatment in accordance with 40 CFR 9262 34, 
9268 7(a)(4) and 9268 45 The information in this paragraph is being provided to satisfy the permit waiver 
conditions in RFCA 71 7 

Solid residues from the treatment of debris containing listed hazardous wastes will be collected and 
managed in accordance with RCRA hazardous waste management ARARs Any solid residues from 
debris treatment that exhibit a hazardous waste characteristic will also be managed in accordance with 
RCRA hazardous waste management requirements 

Liquid residues from the treatment of debris containing listed hazardous wastes are subject to RCRA 
hazardous waste management ARARs until they are placed into the Building 891 Wastewater Treatment 
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Unit Headworks Any Building residues that result from the treatment of listed debris will carry the same 
listing as the listed debris from which it originated Alternatively, liquid residues that meet acceptance 
criteria may also be treated in Building 374 or the sewage treatment plant in compliance with the RCRA 
and National Pollutant Discharge Elimination System (NPDES) permits 

7.5 Wastewater Treatment 
Remediation wastewaters generated during decommissioning may be transferred to the Consolidated 
Water Treatment Facility (CWTF/ Building 891) for treatment when this facility is completed Until that 
time one of the other alternatives will be utilized Liquid waste drained from process systems and idle 
equipment will not be transferred to Building 891, this RCRA waste will be transferred to Building 774, 371 
or 374 for processing The CWTF will treat the remediation wastewater to meet applicable surface water 
quality standards under a NPDES ARARs framework Waste generated at Building 891 as a result of 
treatment of a listed remediation wastewater will be assigned the corresponding listed wavte code All 
wastes generated at Building 891 will also be evaluated for hazardous characteristics The information in 
this paragraph is being provided to satisfy the permit waiver condibons in RFCA 11 7 

Alternatively, remediation wastewater may be transferred to Building 374, to the sewage treatment plant 
(Building 995) if no hazardous wastes are present, or directly discharged in compliance with the 
administrative and substantive terms of the RFETS NPDES Permit Because these wastewater 
management alternatives are authorized in the NPDES Permit, no permit waiver is required 

7 6 Asbestos 
Compliance with asbestos requirements is an applicable ARAR and will be achieved in accordance with 5 
CCR 1001-10 Regulation 8 Specifically, Section Ill, C 7 6, provides maximum allowable asbestos levels 
and section C 8 2(b), (d) and (9 provides requirements for handling asbestos waste materials In addition, 
the project will adhere to regulatory notification requirements for asbestos abatement mandated in 
Regulation 8, Part B, Section Ill B 

Regulation 8 also governs work practices aimed at the protection of the worker/public and is virtually 
identical to the OSHA requirements in 29 CFR 1926 1101 At RFETS this is controlled through the 
Industrial Hygiene and Safety group in accordance with HSP 1-62200 HSP-9 09 NESHAP standards for 
asbestos will be implemented through specific operational directions in IWCPs in accordance with 
Regulation 8, Part B 

7.7 Polychlorinated Biphenyls 
Screening for PCBs will be performed on suspect materials prior to demolition The RLCR details the 
current areas suspected of PCB contamination (transformers and electrical components, paint, roofing 
materials and adhesives) For example, fluorescent light ballasts are a potential source of PCBs in the 
771/774 closure project Light ballasts marked "No PCBs" or "PCB Free" will be managed as solid waste 
and disposed at a sanitary landfill Ballasts marked "PCBs" or not marked and not leaking will be 
packaged for disposal at a TSCA-permitted facility Leaking PCB light ballasts and unmarked Ilght 
ballasts will be managed as fully regulated PCB articles 

Any other materials identified through In-Process Characterization as suspect of containing 250 ppm 
PCBs, will be managed in accordance with 40 CFR Part 761, Disposal Of Polychlorinated Biphenyls 
Radiologically contaminated PCBs will be managed in accordance with the applicable Federal Facilities 
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Compliance Agreement (FFCA) until a final storage facility is approved A site procedure for PCB 
management IS currently under development, once approved and issued for use, that procedure will be 
followed 

7.8 Radiological Contamination 
In the event that radiological contamination is identified, 10 CFR 835will be followed to ensure protection 
of the workers, the public, and environment In addition, DOE Order 5820 2A, "Radioactive Waste 
Management" has been identified as To Be Considered (TBC) and contains the requirements for the 
management and packaging of LLW waste 
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Action 

Table 7-1 Federal and State ARARs for the 771/774 Closure Project 

Requirement Prerequisite Citation ARAR 

Act 
Standards 
Applicable to 

Hazardous Waste 
Temporary unit 
container and tank 
storage 
requirements 
Container storage 
(Containers not in 
TU) 
Closure of 

Units 

Generators of 

Permitted RCRA 

Air Quality Compliance with 
air emissions l- 

Generator prepares a manifest if 40 CFR, Part Applicable 
hazardous remediation wastes are 262 6 
disposed of off-site CCR 1007-3 

Requirements for operation of 40 CFR 264 553 Applicable 
temporary tank and container storage 
areas 264 553 

Requirements for operation of GCCR 1007-3, Applicable 
container storage area Subpart I 

Implemented if RCRA permitted units 40 CFR Part 264 Applicable 

6 CCR 1007-3, 

are closed 6 CCR 1007-3 
Part 264 

NESHAP 

standards and 
compliance with 
asbestos work 
practice 

I requirements 
Air Quality I Compliance with 

Hazardous Air 
Pollutant 

I Requirements 
Air Quality I Compliance with 

ozone depleting 
compound 

I requirements 

Disposal Act 
Disposal of PCBs TSCA 

Hazardous 
Waste 

Generator 
Standards 

TSD Facility 
Standards 

TSD Facility 
Standards 

Closure 

Compliance with 
Colorado 
Hazardous Waste 

Control of emissions for smoke, 
particulate, and volatiles of concern 
Implemented for construction 
activities, haul roads, haul trucks, 
demolition activities 
Regulated radionuclide emissions 
from DOE facilities with a limit of ten 
mrem/yr site standard 

Maintain quality of ambient air for 
criteria pollutants 
Standards for demolition, storage, and 
handling of waste Implemented 
through specific operational directions 
in IWCPs 

Implemented if the remedial action 
involves a specific regulated pollutant, 
e g , lead 

Ensure refrigerants are disposed of 
properly Approved vessel recovery 
method must be used 

Requirements for disposal of solid 
wastes 
Ensure that any materials within 2 50 
ppm for PCBs are managed 
according to TSCA and FFCA 
Identification and characterization of 
hazardous waste 

1 5CCR 1001-9 
Reg 7 

Reg 8 
40 CFR 61 

5CCR 1001 -1 0, 

Subpart H 
5 CCR 1001-14 

5 CCR 1001-10 
Reg 8 

5 CCR 1001-10 
Reg 8 

5 CCR 1001-19 
Reg 15 

6 CCR 1007-2 

40 CFR Part 761 
FFCA 

40 CFR 261 
GCCR 1007-3, 
Part 261 

I 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Applicable 

Table 7-1 (Continued) 
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Prerequisite Citation 

Implemented if RCRA Interim Status 40 CFR Part 265 

Action ~ -1 Requirement ARAR 

Applicable 

Interim Status 
Units 

Units are closed 

Requirements for treatment and land 
disposal of hazardous waste 

Governs batteries, pesticides and 
thermostats 

Implemented if used oil is managed 

Requirements for discharge of 
stormwater or treated wastewater into 
surface water bodies 

Establishes the criteria for the 
protection of human health and the 

. .  
6 CCR 1007-3 
Part 265 as 
provided in 
RFCA 
Attachment10 . 

40 CFR 268 6 Applicable 

Part 268 
40 CFR Part 273 Applicable 

CCR 1007-3, 

40 CFR Part 279 Applicable 

40 CFR Part 122 Applicable 
and 125 
5 CCR 1002-8 

10 CFR 835 Applicable 

I hazardous waste 
Universal I Requirements for 

LDR 

Waste Universal Waste 

Treatment 
standards for 

I Management 
Water I NPDES 

Radiation 
Protection 

Radioactive 
Waste 
Management 

Requirements for 
discharging water 
into surface water 
bodies 
Standards for 
radiation 
protection 
Radioactive 
Waste 
Management 

C - Chemical Specific ARAR 
L - Location Specific ARAR 
TBC - To Be Considered 

environment I I 
Reauirements for the management I DOE Order 1 TBC 

I 
.- 

and'packaging of LLW I 58202A 
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8. Environmental Consequences of the Action 
Environmental effects associated with the D&D of the 771/774 Cluster are described as follows 

8 I 1 
As described in earlier chapters, the 771/774 Closure Project is located entirely within the (secured) 
Protected Area of the site's Industrial Area (see Figure 2-1) Initial investigations show that many interior 
surfaces, process drains, piping, gloveboxes, filters, sumps and other equipment are radioactively 
contaminated 

Environmental Impact Issues 

The proposed closure activities for the 771 1774 Closure Project involve asbestos abatement, 
decontamination of interior surfaces and equipment by vacuuming and wiping, disconnection of electrical 
power, draining of piping systems and equipment, removal of gloveboxes and other equipment, further 
decontamination by wiping, washing, scabbling, and other methods, and dismantling and demolition of the 
buildings Many of these activities could qualify as categorical exclusions under DOE'S NEPA regulations 
(e g , removal of asbestos from buildings (B1 16), demolition/disposal of buildings (61 23), disconnection 
of utilities (B1 27), and minor activities to place a facility in an environmentally safe condition, no proposed 
uses (including reducing surface radiological contamination, but not including conditioning, treatment, or 
processing of spent nuclear fuel, high-level waste, or special nuclear materials) (61 28) 

Given the existing environment and industrial setting environmental impact issues associated with the 
771/774 Closure Project are limited in scope The proposed activities should not result in discernible 
adverse effects to biological resources, including vegetation, wetlands, wildlife habitat and State and 
Federal sensitive (e g , threatened and endangered) species populations or habitat The buildings to be 
closed are not located in a floodplain and the proposed activities will not be affected by, gr themselves 
affect, any floodplain However, due to the building's proximity to the segment of the Walnut Creek 
drainage located in the Protected Area, this activity may require consulting with the US Fish and Wildlife 
Service (USFWS) for downstream impacts to the Preble's habitat A USFWS consultation would 
determine mitigation measures required by to be employed as appropriate No wild and scenic rivers, 
prime agricultural soils, parks or conservation areas or natural resources will be affected The proposed 
activities will provide employment for a very small number of people, most from the current site work force, 
thus the activities are unlikely to result in adverse socioeconomic effects Closure is not expected to be 
noticeable off site and thus is not expected to result in major changes in visual quality of the RFETS 
community area 

Therefore, this discussion of environmental impact issues focuses more intensely on the following areas 
of potential impacts 

0 Mobilization of radioactive and other contaminants into the environment via soils, air, surface waters, 
or groundwater, 

Health and safety of workers who may be exposed to radioactive and toxic or hazardous materials 
(including lead, asbestos, and PCBs), and health and safety of the public, both during normal closure 
activities as well as accidents, 

0 
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Environmental issues associated with waste management, including the contribution of wastes 
generated by the proposed activities to the decreasing site-wide capacity for intenm storage and 
transportation of waste, 

The physical removal of Building 771 as an historic structure that is eligible for the National Register of 
Historic Places and a secondary contributor to a potential Historic District comprised of Cold War Era 
facilities at RFETS, and 

This project's Contribution to site-wide cumulative impacts 

8 1 2 
Closure activities in the 771/774 Closure Project will disturb minor land acreage most of which has been 
previously disturbed Activities such as excavation could cause localized landslides or slumping to occur 
Some recontouring of the soils may occur after buildings are removed to restore soil in areas disturbed by 
demolition equipment There will be short-term increases in soil erosion and siltation and small temporary 
losses of soil productivity Volatile Organic Compound (VOC) and radionuclide contamination already 
exists in the Building 771 footprint and adjacent areas Additional contamination of soils from closure 
activities is not expected because building structures will be decontaminated prior to demolition of the 
structures themselves 

Geology and Soils 

8 I 3 Air Quality 
Potential impacts to air quality resulting from the closure of the 771/774 Closure Project buildings include 
asbestos emissions resulting from asbestos removal, Beryllium emissions resulting from the 
decontamination and removal of equipment and building materials, radionuclide emissions resulting from 
the decontamination and removal of equipment, hazardous air pollutant from removal of chemical systems 
and fugitive dust emissions resulting from transportation activities associated with the closure and 
demolition activities Air emissions from these activities will be controlled and monitored in accordance 
with the Site Health and Safety Program 

Asbestos is present in several areas, primarily in the form of pipe insulation These materials will be 
removed by a properly certified contractor in accordance with applicable State and Federal regulations 
Assuming that the removal, transportation, and final disposition are in accordance with applicable 
regulations, there is minimal risk ofan asbestos release to the air 

Some equipment within Building 771 is potentially contaminated with beryllium The housekeeping action 
level for beryllium contamination is 25 pg/ft2 Cleanup and removal of materials and equipment 
contaminated with beryllium has a very small potential to cause a release to the air Management of the 
contaminated materials and equipment in accordance with current site procedures will result in minimal 
risk to both on- and off-site personnel 

Decontamination, size reduction, removal and ultimate disposal of equipment and matenals in Building 
771 have the potential to release radionuclides to the air Decontamination and size reduction activities 
take place within containment (either glovebox, B box or hood) that is equipped with a HEPA filter In 
addition the building room exhaust is equipped with HEPA filters This essentially eliminates the potential 
for a radionuclide release short of an accident during the transportation of the contaminated material 
Stack monitoring is also conducted to ensure the integrity of the HEPA filtration equipment 
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Decontamination, size reduction, removal and ultimate disposal of equipment and materials in Building 
771 also have the potential to release chemicals to the air Mitigative actions may be taken to reduce the 
resulting emissions as appropriate 

Fugitive dust emissions will result from the transportation of materials and wastes from the 771/774 
Closure Project There will be significant, short-term fugitive dust emissions during the demolition of the 
structure itself without taking mitigation measures Building 771 is a reinforced concrete and cinder block 
construction that will require the use of heavy equipment to reduce Because of the distance of the 
Cluster from site boundaries impacts will be short-term to personnel working in areas approximate to the 
771/774 Closure Project 

Miscellaneous chemicals and other hazardous materials will be removed from several structures within 
the 771/774 Closure Project These materials will be managed in accordance with existing site 
procedures and there will be little risk for air emissions 

8 1 4 Water Quality 
Because the scope of work authorized by this DOP does not include the demolition of Building 771 and 
774, and since no other structures of the 771/774 Closure Project will be removed below ground level 
completion of the 771/774 Closure Project IS not expected to change storm water runoff, storm water 
percolation or surface water flow characteristics (Changes resulting from remediation activities outside 
this project will be dealt with in their documentation ) 

Because 771/774 Closure Project will remove portions of ancillary structures (trailers) off ground level, 
some new bare ground is expected to be exposed to wind or water erosion If appropriate in specific 
instances silt fencing or similar protective device would be installed to prevent or minimize the possibility of 
water-borne soil leaving the immediate area and entering drainage ways Demolition activities may, 
however, deposit small debris on the surrounding pavement or ground surface that could be carned away 
by storm water runoff Quantities of such material are expected to be small 

Among the techniques under consideration for decontamination of the 771/774 Closure Project are the 
use of water or steam to remove radiological contamination and loose debris While this technique is 
effective in removing radiological contamination, it also generates large volumes of potentially 
contaminated water and may even contribute to the spread of radiological contamination Surface water 
samples from the 771/774 Closure Project drainage sub-basin will be collected using an automated 
station located to pull samples from the entire sub-basin's runoff Water used for decontamination will be 
treated prior to release 

Because no work will be done below ground level ground water should not be affected 

8 1 5 
Closure has the potential to expose involved workers, non-involved workers and expose the public to 
radiological and other chemical contamination because the nature of the work is to remove or fix-in-place 
contamination Disruption of contaminants or hazardous materials increases the chance of the 
contaminant or materials being dislodged, becoming airborne, and being inhaled by or deposited on 
humans 

Human Health Impacts 
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8 1 6 Radiological Impacts 
For involved workers, closure activities at Building 771 are estimated to result in an average yearly dose of 
100-200 mrem to each worker involved in closure of the Building Cluster Annual exposures are expected 
to decline over the life of the project, as higher risk activities are addressed early on in the process This 
exposure would be expected to result in less than 1 (0 07) latent cancer fatalities, assuming the same 
worker group conducted both deactivation and decontamination activities Doses to co-located workers 
from closure operations at Building 771 alone have not been evaluated However, the annual radiological 
exposure of a maximally exposed co-located (unprotected) worker as  a result of site-wide closure 
activities is estimated at 5 4 mrem (a mrem is 111000 of a rem) The corresponding risk of a latent cancer 
fatality to this worker is two in 1,000,000 (Cumulative Impact Document (CID), Section 5 8 1) 

Annual dose to the maximally exposed off site individual from site closure activities is estimated at 0 23 
mrem, with a corresponding excess latent cancer fatality of 1 in 10,000,000 The annual dose to the 
public as a result of all activities in the RFETS closure project at the peak time of exposure (1997 - 2006) 
is expected to be a total of 23 rem for all of the 2 7 million people projected to be living within 50 miles of 
the site in 2006 This annual dose of 23 person-rem would be expected to result in less than one (0 01) 
latent cancer fatality in the entire Denver area population Estimated annual dose to the maximally 
exposed off-site individual is well below the applicable standard of 10 mrem/year (CID, Section 5 8 2) 

Estimated doses from the 771/774 Closure Project are expected to be a small fraction of those estimates 
for site-wide activities as described above For comparison purposes, DOE’S annual limit for occupational 
exposure as a result of all activities and through all exposure pathways is 5,000 mrem (5 rem) per person 
Natural background radiation in the Denver area results in an annual exposure of approximately 350 
mrem per person 

Exposures to workers and the public will be controlled and monitored in accordance with the RFETS 
radiation safety program 

8 1 7 Non-Radiological Impacts 
Non-radiological health effects (from exposure to chemicals) are measured by a hazard index A hazard 
index greater than one is considered to be a basis for concern, and the greater the index is above one, the 
greater the level of concern 

For the full suite of site closure activities (including closure of all buildings), a hazard index of 1 2 has been 
calculated for a co-located worker who is chronically exposed during working hours to all chemicals of 
concern simultaneously (as described in the CID) over the entire period of site closure The 
corresponding cancer risk is 5 in 100,000 (CID Section 5 8 3) 

For the full suite of site closure activities (including closure of all buildings), a hazard index of 1 5 has been 
calculated for a member of the public who is chronically exposed every day for 70 years to all chemicals of 
concern (as described in the CID) simultaneously (a highly unlikely event) A more reasonable scenario of 
exposure to a single chemical showed hazard indices of well below one for each potentially released 
chemical, analysis of potentially carcinogenic air pollutants indicates a cancer risk of 3 in 10,000,000 for 
the maximally exposed off site individual (CID Section 5 8 4) 

Estimated non-radiological impacts from the 771/774 Closure Project are expected to be a fraction of 
those estimated for site-wide activities, as described above Exposures to workers and the public will be 
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controlled and monitored in accordance with the RFETS toxidhazardous materials and chemical safety 
program 

8 1 8 Occupational Hazards 
In addition to exposure to radiological and chemical hazards, workers at the site are exposed to a variety 
of industrial hazards such as heavy machinery, repetitive motion tasks, and physical agents such as heat 
and cold Using a general industry rate for construction to estimate injury and illness cases, site closure 
activities are estimated to result in 584 cases of injury and illness during the peak activity period (1 997 - 
2006) (CID, Section 5 8 3) The portion of these cases that would be estimated to result from the Building 
771 closure alone would be less than the total site figure 

The general industry rate of injury and illness is considerably higher than the historic incidence rate for the 
site, occupational hazards will be controlled, mitigated and monitored in accordance with the RFETS 
occupational health and industrial safety programs 

8 1 9 
Because the 771/774 Closure Project is located in the previously disturbed Industrial Area, impacts to 
plants and animals are expected to be minimal Possible minor impacts to other vegetative areas may 
result as fugitive dust may distribute undesirable materials among existing plant species Additional 
impacts may occur to vegetation associated with increased traffic in order to accommodate the closure 
equipment Increased traffic, both vehicular and pedestrian, could result in some vegetation disturbance 

Some of these mammals such as rats, mice and raccoons are known to be residents of or visitors to the 
lndustnal Area These mammals would be displaced and some mortality would occur as a result of 
closure activities Bird nests attached to buildings planned for demolition would be destroyed, although no 
direct bird mortality is anticipated 

Plants and Animals 

8 1 I O  Waste Management 
Environmental impact issues associated with waste management are related to human health issues, 
storage capacities, and transportation In general, waste generated from the 771/774 Closure Project 
includes contaminated and uncontaminated equipment, tools, electrical conduit systems, piping systems, 
gloveboxes and facility structural materials 

Closure activities will be performed to remove radiological contamination and hazardous constituents 
Items that have been decontaminated to a free release condition will be transferred for use at a different 
location within RFETS, for use at a different a DOE facility, or sent to the PU&D organization for 
appropriate handling Mixed waste generated from closure activities will be stored in permitted areas on- 
site, or where feasible, shipped to an approved off-site disposal site On-site storage of mixed waste will 
be in accordance with approved site procedures until the material can be shipped for final disposal 
Hazardous materials and excess chemicals will be managed as waste, where applicable and disposed of 
in accordance with established procedures Materials and waste will be characterized, stored and 
disposed of in accordance with the requirements of approved site waste management procedures that 
meets state and Federal regulations 
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Waste minimization will be utilized in the planning and management of the 771/774 Closure Project 
closure wastes Elimination and reduction of waste generated as a result of closure is a high priority 
Standard decontamination operations and processes will be evaluated for waste minimization potential 
and suitable minimization techniques will be implemented 

With respect to transportation concerns, the 771/774 Closure Project closure project would generate and 
package materials suitable to meet DOT transportation requirements 

8 I 11 Historic Resources 
The environmental impact issue related to historical resources is the loss of Building 771 as a historic 
structure eligible for the National Register of Historic Places and a secondary contributor to a potential 
Historic District comprised of Cold War Era facilities A related cumulative impact IS discuSsed in a 
subsequent section 

Sixty-four buildings within the site's Industrial Area, including Building 771, have been identified as 
important to the historic role of the site in manufacturing nuclear weapons components during the Cold 
War Building 771 was originally constructed in 1951, with a number of additions between 1962 and 1974 
While this building like the others is less than 50 years old, it is considered historically significant as an 
essential component of the weapons production activities at RFETS 

Negotiations have been completed between DOE and the State Historic Preservation Officer (SHPO) 
concerning the appropriate mitigative measures applicable to these buildings, Building 771 will be subject 
only to documentation requirements (collection or creation of construction drawings and photographs), 
rather than preservation No modification of or damage to the building will occur prior to completion of 
such an agreement and completion of documentation according to standards accepted by the SHPO 

8 1 12 Noise 
Closure and demolition of the 771/774 Closure Project are not expected to significantly increase noise 
levels in the Rocky Flats area Most activities will take place inside the associated building so noise 
levels, if elevated over ambient levels, will be confined to the 771/774 Closure Project structures in which 
they are generated Other less common activities such as scabbling (use of a machine to remove layers 
of concrete), blasting (use of various materials such as sand, dry ices, or other abrasives to remove 
surface radiological contamination), and demolition by backhoe ram, hydraulic cutters, or other devices 
are expected to generate noise levels higher than ambient noise levels However, workers involved in 
those activities will use appropriate hearing protection devices during activities expected to generate high 
noise levels Outdoor activities will take place at a distance from unprotected workers and the public and 
thus are not expected to increase noise levels to these populations to an unsafe level 

8 1 13 Socioeconomic Effects 
Potential impacts from the 771/774 Closure Project would contribute to a net overall loss of employment in 
the long run The current on-site work force in the building would either be drawn into the closure activities 
for the building (and potentially for the entire site) or voluntarily lose employment In the short run, the 
closure activities could actually increase the employment level due to increased work force levels 
associated with closure activities Additionally a modest increase of purchases (raw materials, etc ) may 
result due to closure activities in the short run 
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Under the worse case scenario, if the entire work force currently housed in the 771/774 Closure Project all 
opted for voluntarily unemployment, the net overall impact would not have a great adverse effect on the 
Denver Metropolitan area nor would it adversely effect Boulder or Jefferson Counties, where the majority 
of the work force reside Taken as a single building, the net effects are expected to be minimal 

8 1 14 Cumulative Effects 
Impacts associated with the 771/774 Closure Project would contribute incrementally to potential site-wide 
cumulative impacts associated with the overall site closure program 

Some of these cumulative impacts may ultimately prove to be beneficial to the environment, assuming 
that the activities result, as expected, in the restoration of much of the site's original, natural condition prior 
to construction (Remediation is currently scheduled to follow building demolition ) Removing human 
occupation, structures, and paved surfaces and reestablishing native grasses and other vegetation could 
restore native plant communities and increase wildlife habitat, including threatened and endangered 
species Cleaning up contamination will reduce health risks to human and animal populations 

For other cumulative impacts, including the final remediation phase that will be conducted outside of this 
project further study may be warranted As with the 771/774 Closure Project, decontamination and 
closure of structures site-wide will generate transuranic, low-level, low-level mixed waste, and industnal 
(landfill) waste Existing on-site interim storage for radioactive waste is limited (DOEEA-1146), and 
eventually, as site-wide closure progresses, additional storage capacity may be needed The same is true 
for industrial waste 

Also, demolition of the 771/774 Closure Project is part of a potential cumulative effect to historic 
resources Demolition will result in the physical removal of a historic structure that is eligible for the 
National Register of Historic Places and a secondary contributor to a potential Historic Distnct comprised 
of Cold War Era facilities Other historic structures within this district are also proposed for closure and 
presumed demolition The cumulative effect of these removals may be significant (see mitigation 
measures below) Also, the collective effect of removing most or all of the structures would be visually 
dramatic High profile structures that have dominated the site and the local skyline for 45 years would be 
eliminated The landscape would take on a less industrial and more open, rural appearance, similar to the 
rangeland that characterized the area before the plant was constructed 

8 1.15 Mitigation Measures 
Mitigation measures are prescribed to reduce or avoid potentially adverse effects associated with a 
proposed activity For the decontamination and closure of the 771/774 Closure Project, mitigation 
measures will be considered in the areas of human health, worker safety, release of emissions and 
mobilization of contaminants and cultural resources 

Closure will be conducted in accordance with applicable worker and public health and safety programs 
and activities will be managed so that emissions and discharges are within applicable regulatory limits As 
required, closure will take place within containment of existing buildings or temporarily constructed 
facilities (e g , tents) with functioning drainage, air filtration and other safety and environmental protection 
systems commensurate with risks inherent in the activities being conducted 
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Precautions will be taken to ensure compliance with the Migratory Bird Act that prohibits destruction of 
birds or their nests, active or inactive without a permit Building surveys for such nests in the 771/774 
Closure Project will be conducted prior to demolition 

No closure activities will take place in or near habitat of known threatened or endangered species 

No modification or damage to buildings determined to be eligible for the National Register of Historic 
Places will occur prior to completion of the documentation requirements in accordance with the standards 
set forth in the Memorandum of Agreement with the SHPO 

8 1 16 Unavoidable Adverse Effects 
The 7711774 Closure Project closure activities if conducted as proposed will have the following 
unavoidable adverse effects 

0 Physical removal of an historic structure that is eligible for the National Register of Historic Places and 
a secondary contnbutor to a potential Historic District comprised of Cold War Era facilities, 

Short-term increases in air emissions and water discharges, 

Radiation and chemical exposures to workers, co-located workers, and the public, resulting in a small, 
but increased risk of adverse health effects, 

Possible industrial accidents, resulting in injury and illness, and 

Increased noise levels for the duration of closure activities 

0 

0 

8 1 17 Short-Term Uses and Long-Term Productivity 
Unlike most projects that commit a Site to a particular use for a period of time, the effect of closure will be 
to undo past commitments concerning use of the Site and open up a new and broad range of potential 
future uses Closure does not commit the Site to a particular land use rather, closure of the 771/774 
Closure Project will be one step in the process of ending one use and opening consideration for a variety 
of other possible future short- and long-term uses 

8 1 18 Irreversible and Irretrievable Commitments of Resources 
Closure is essentially a destruction project eliminating existing uses not a construction project consuming 
land and building materials The completion of the 771/774 Closure Project will release land and perhaps 
some buildings for other uses Funds, labor, equipment, fuel, tools, personal protective equipment, waste 
storage drums and similar items are resources that will be irretrievably committed to the Closure Project 

8.2 
The following is a summary of insights gained from the CID impacts analysis and risk assessments 
relative to human health, safety and the environment 

0 

Overall Cumulative Impacts Analysis for RFETS Site Closure 

Both the radiological and non-radiological risks to the workers, co-located workers and public as a 
result of normal operations are lower than during the weapons production years 
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Radiological and non-radiological risk to the workers, co-located workers and public as a result of 
normal operations is minimal and well below the Clean Air Act and EPA standards 

Radiological risk to the workers, co-located workers and public as a result of normal operations is 
dominated by SNM activities, residue stabilization and individual facility disposition of the plutonium 
facilities Once these activities are completed, doses and excess latent cancer fatalities to the 
workers, co-located workers and public become insignificant 

For the baseline case, radiological accident risks dominate the overall risks to the workers, co-located 
workers and public However, of the closure case, risks to the workers, co-located workers and public 
are initially dominated by radiological accident risks, until around 2006, when residue stabilization, 
SNM consolidation activities and initial deactivation efforts that remove or fixate holdup are completed 
Then the risks are dominated by normal operations involving the individual facility disposition process 
and environmental restoration as the plutonium buildings’ nuclear ventilation systems go through the 
individual facility disposition process 

Probability of a seismic event contributes over 90% of the risk to the co-located worker, maximally 
exposed off-site individual and 50 mile population for both overall baseline case accident risks and to 
the overall closure case accident risk during the peak year 

The following closure operations and activities contribute the most to reducing the risk of accidents 
caused by seismic events and thereby overall accident risk to the workers, co-located workers, and public 
in the following order of priority based on the projected schedules 

0 

0 

removing plutonium hold-up, 

consolidating plutonium oxides into building 371, 

repackaging the dispersible residues into the pipeldrum component or storing in building 371, 

0 shipping TRU/TRM waste drums to WIPP, 

0 transferring SNM from building 371 to the ISV or shipping off-site, 

0 shipping other TRU/TRM waste to WlPP and shipping LULLM waste off-site 

The CID provides a comparative summary of the two cases in terms of the expected environmental 
impacts The following are some insights gained from the ecological risk assessments and impacts 
analysis relative to the environment 

Short-term impacts on wetlands, sensitive habitats, wildlife and species of special concern may occur as a 
result of extensive site closure activities There is however, no natural resource injury expected Closure 
activities are not expected to result in the irretrievable or irreversible commitment of any natural resources 
of the site Closure activities will be evaluated in light of the potential for natural resource injury and 
applicable mitigation measures will be taken to minimize the potential for natural resource injury to the 
extent practicable 

The closure case anticipates use of a flow-through water management system for on-site water 
management ponds and then the eventual conversion of the ponds to wetlands This action may initially 
reduce the open-water habitat on the site created by the water management ponds, but as the ponds are 
converted to wetlands, wetland species diversity would increase and overall biodiversity at the site would 
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be improved over the long term All other on-site environmental impacts are considered low for both 
cases and no natural resource injury is expected 

Cumulative impacts are impacts on the environment resulting from the incremental impacts of an action 
when added to other past, present and reasonably foreseeable future actions carried out both by the 
federal agency and other entities within the geographical region Significant impacts could result from 
several smaller actions that, by themselves, may not have significant impacts Cumulative impacts 
associated with either case and any potential developments in the region of the site would include 

Increased surface runoff and decreased groundwater discharge because of the use of on-site landfill 
or Corrective Action Management Unit (CAMU) caps 

Short term impacts to wetlands habitat, riparian habitat, and open water habitat, aquatic habitat, native 
grasslands communities and species of special concern However, once the water management 
ponds are converted to wetlands, biodiversity is expected to increase 

Minor cumulative impacts to surrounding land uses primarily along state routes and local roadways 

Increased traffic volume resulting from off-site shipments of Pu Pits and wastes potentially causing 
congestion problems 

Increased traffic accidents resulting in fatalities and potential latent cancer illnesses related to motor 
vehicle emissions, fugitive dusts and brakehire wear 

Socioeconomic impacts from reductions in the site’s workforce will not substantially affect surrounding 
region due to additional growth projected in the area 

0 

0 

0 

0 

Overall, substantial cumulative impacts are not anticipated from the closure of Building 771 
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9. Quality Assurance Strategy 

9.1 Background 
The work to be performed under this Plan must be accomplished in accordance with regulatory and 
contractual Quality Assurance requirements that are common to nuclear facilities across the DOE 
complex The regulatory document is 10 CFR 830 120, Quahty Assurance Requrrernents (the Price- 
Anderson QA rule) The contractual document is DOE Order 5700 6C, Quahty Assurance 
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- 
Closure Project 

Manager 
Deputy Manager 

10. Project Organization 
The following section is provided for information purposes only The site can change this information as 
necessary to support the goals of the project without regulatory approvals 

Radiological 
Safety Authority - 

10.1.1 Organization / Resources 
The team may consist of personnel from a number of the K-H team subcontractors, although primarily 
from Safe Sites of Colorado (SSOC) and Rocky Mountain Remediation Services (RMRS) A teaming 
agreement is undeway in Building 779 with SSOC, RMRS and K-H to facilitate a seamless evolutton 
through the various stages of the closure project Developed as part of the major reengineering project on 
site, this arrangement will maximize the core competencies of the major subcontractors, maximize the 
efficiency of the available work force and improve safety of the workers This teaming agreement may be 
utilized in Building 771/774 Closure Project 

Project Safety 
Officer 

Note Team Titles/Organization may change as necessary to support the goals of the Closure Projed 

Figure 10-1 Organization Structure 
The detailed roles and responsibilities of the positions are included at the end of this section, but in brief, 
there IS a clear line of responsibility from the integrator to the closure project manager, through the work 
release manager, to the execution project managers and finally to the enhanced worker teams 
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The Closure Project Manager is the senior leader of the closure project and has the responsibility to 
set expectations for performance, establish principles of behavior and provide the primary senior 
external interface for the closure project 

The Work Authorization Team Leader is the focal point who maintains the safety and regulatory 
envelope for the project This person provides the primary external interface to the site-level safety 
and regulatory direction and IS the link to the conduct of operations improvement It provides the 
project constraints to the Project Execution Managers and then gives the day to day authorization to 
proceed with work similar to the function currently provided by a shift manager 

The Closure Planning Team Leader is the primary interface to external organizations that are working 
on other site closure projects Within the closure project this person has the responsibility to maintain 
the project closure plan and to coordinate the distributed planning resources that are under the direct 
wing of the Project Execution Managers The plan includes the entire closure project, the three-year 
plan, as well as the annual, monthly, and weekly plans The resource needs must be projected to 
allow adequate time for the Technical Support Manager to acquire the resources for distribution to the 
Project Team Leaders 

The Project Team Leaders are an extremely important function It IS “where the rubber meets the 
road” on executing the defined project work scope The work scope definition comes from the 
Closure Planning Team For example, a Project Team Leader would be assigned to glovebox 
removal or to excess equipment removal 

The Technical Support Manager is responsible for filling a number of resource needs of the Project 
Team Leaders as predicted by the Closure Planning Team Leader These resources include all 
technical aspects including Nuclear Safety, Criticality Safety, Environmental Safety, Engineering, etc 
This person IS the focal point for setting resource priorities The Closure Project Manager sets the 
absolute Priorities 

0 

0 

0 The Enhanced Worker Teams are teams that have the self-contained resources to complete the 
assigned project activity Some resources would be temporarily assigned to the activity, however, it is 
the responsibility of the Technical Support Manager to assure that the necessary external resources 
are provided at precisely the right time There will be several modes of self-direction depending upon 
the team experience Thrs includes self-identification of hazards in the spirit of 95-2 Specific 
resources required are detailed as part of the resource-loaded schedule 
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Appendix 2 Definitions/Acronvms 

DEFINITIONS 

Closure Takes place after deactivation and includes surveillance and maintenance, decontamination, and/or 
dismantlement These actions are taken at the end of the life of the facility to retire it from service with adequate 
regard for the health and safety of workers and the public and protection of the environment For those buildings in 
which no deactivation occurs, the term includes characterization as well as the above activities The ultimate goal of 
closure is Unrestricted release, or if unrestricted use is not feasible, restricted use of the site 

Cluster A group of buildings, facilities and equipment that make up a project for a defined task such as closure or 
deactivation 

Deactwation The process of placing a facility in a safe and stable condition to minimize the long-term cost of a 
surveillance and maintenance program that is protective of workers, the public. and the environment until closure is 
complete Actions include the removal of fuel, draining and/or de-energizing of non-essential systems, removal of 
stored radioactive and hazardous materials and related actions As the bndge between operations and closure, 
based upon facility-specific considerations and final disposition plans, deactivation can accomplish operations-like 
activities such as final process runs, and also decontamination activities aimed at placing the facility in a safe and 
stable condition Deactivation does not include decontamination necessary for the dismantlement and demolition 
phase of closure, I e , removal of radiological contamination remaining in fixed structures and equipment after 
deactivation Deactivation does not include removal of contaminated systems, system components, or equipment 
except for the purpose of accountability of SNM and nuclear safety It also does not include removal of radiological 
contamination except as incidental to other deactivation or for the purposes of accountability of SNM and nuclear 
safety 

Decommissioning For those buildings, portions of buildings, structures, systems or components (building) in 
which deactivation occurs, all activities that occur after the deactivation It includes surveillance, maintenance, 
decontamination and/or dismantlement for the purpose of retinng the building from service with adequate regard for 
the health and safety of workers and the public and protection of the environment The ultimate goal of 
decommissioning is unrestricted use or, if unrestricted use is not feasible, restricted use of the buildings 

Decontamination The removal or reduction of radioactive or hazardous contamination from facilities, equipment, or 
soils by washing, heating, chemical or electrochemical action, mechanical cleaning or other techniques to achieve a 
stated Objective or end condition 

Dismantlement The disassembly or demolition and removal of any structure, system, or component during closure 
and satisfactory interim or long-term disposal of the residue from all or portions of the facility 

End-Point Criteria The defined objective(s) or goal(s) that represent the agreed upon facility condition to be 
achieved during the closure process 

Enhanced Work Planning (EWP) EWP is a process that evaluates and improves the program by which work is 
identified, planned, approved, scheduled, coordinated, controlled, and executed 

Facilities Buildings and other structures, their functional systems and equipment, and other fixed systems and 
equipment installed therein, outside plant, including site development features such as landscaping, roads, walks, 
and parking areas, outside lighting and communication systems, central utility plants, utilities supply and distribution 
systems, and other physical plant features 

Graded Approach A process that assures safety analysis and documentation preparation is commensurate with 
the magnitude of the hazards being addressed and the complexity of the faality and/or systems being relied on to 
maintain an acceptable level of nsk 
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Hazard A source of danger (I e , material, energy source, or operation) with the potential to cause illness, injury, or 
death to personnel, or damage to a facility or the environment without regard for the likelihood or credibility of 
accident scenarios or consequence mitigation 

Job Hazard Analysis An analysis of procedurally controlled activities that uses developed procedures as a guide to 
address and consider the hazards due to any exposures present during implementation of (job) procedures, the use 
and possible misuse of tools and other support equipment required by the procedures and the behavioral 
motivations of the people performing them A type of hazard analysis process which breaks down a Job or task into 
component steps, examines each step to determine what hazard(@ exist or might occur and establishes actions to 
eliminate or control the hazard 

Operationally Empty (as defined in the Mixed Residue Tank System Management Plan - Update July 31, 1997) 
The condition of the tank following removal of as much material as possible using ancillary equipment Operationally 
empty tanks may contain varying amounts of material depending upon design 

Physically Empty (as defined in the Mixed Residue Tank Systems Management Plan - Update July 31. 1997) The 
condition of a tank or ancillary equipment in which no liquid remains after verification from personnel familiar with the 
tank system or a proven technology For example, verification can be done by draining at low points or by non- 
destructive testing 

RCRA Stable Tanks and ancillary equipment emptied to the maximum extent possible using readily available 
means with Objective achievement of less that 1% by volume of holdup in tanks and ancillary equipment No 
significant amount of sludge and no significant nsk with remaining residues 

- Safety and Health As defined in this report, a conditional state in which both the public and workers are free from 
harm It is also defined as the practice and application of techniques to help prevent illness, injury, death and 
property loss as a result of unintentional and undesirable conditions and acts 

Safety Authorization Basis The combination of information relating to the control of hazards at a faality (including 
design, engineering analyses, and administrative controls) upon which DOE depends for its conclusion that activities 
at the facility can be conducted safely 

Safety-Cntical Items Equipment, systems, or components that are necessary to prevent or mitigate the harmful 
consequences of hazardous materials release 

Set A discrete piece of work scope, such as an equipment group, single piece of equipment or geographical area 
that is ranked and prioritized for the 771/774 closure project 

Standards As defined by the Department’s Standards Committee, standards include “Federal, state, and local laws 
and regulations, Department Orders, nationally and internationally recognized standards, and other documents (such 
as industrial standards) that protect the environment and the safety and health of our workers and the public ” 

Surveillance and Maintenance (S&M) A program established during deactivation and continuing until phased out 
during closure to provide containment of contamination, physical safety and security controls and maintenance of the 
facility in a cost-effective manner that IS protective of workers, the public and the environment 

Work Sets Discrete units of work arranged by system or area with specific endpoints assigned 

Work Task A discrete activity made up of procedures performed in steps to achieve an objective goal such as 
removal of plutonium from gloveboxes, removal of a chemical from a storage area or removal of asbestos from a 
facility area 
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ACRONYMS 

ACM 

AEA 

ALARA 

APEN 

AQM 

Ar 

ARF 

ARARS 

cc 

CAM 

CAMU 

CDD 

CDPHE 

CERCLA 

CID 

CFR 

CHWA 

CWTF 

D&D 

DNFSB 

DOE 

DOP 

DPMP 

DPP 

DQO 

EDE 

EPA 

EWP 

F 

FFCA 

Asbestos Containing Material 

Atom ic Energy Act 

As  Low As Reasonably Achievable 

Air Pollutant Notice 

Air Quality Management 

Argon 

Administrative Record File 

Applicable or Relevant and Appropriate Regulations 

cubic centimeter 

Continuous Air Monitor 

Corrective Action Management Unit 

Closure Description Documents 

Colorado Department of Public Health and Environment 

Comprehensive Environmental Response, Compensation and Liability Act 

Cumulative Impact Document 

Code of Federal Regulations 

Colorado Hazardous Waste Act 

Consolidate Waste Treatment Facility 

Decontamination and Decommissioning 

Defense Nuclear Facilities Safety Board 

Department of Energy 

Decommissioning Operations Plan 

Decontamination Program management Plan 

Decommissioning Program Plan 

Data Quality Objectives 

Effective Dose Equivalent 

Environmental Protection Agency 

Enhanced Work Planning 

Fluorine 

Federal Facilities Compliance Agreement 

~~ ~ 
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GB 

HASP 

HF 

HEPA 

HVAC 

IHSS 

IMC 

ISM 

IWCP 

J HA 

KOH 

LDR 

LLW 

LLM 

LRA 

m 

MARSSIM 

mg 

mm 

MW 

nCi 

N2 

NaOH 

N EPA 

NESHAP 

NHPA 

NPDES 

NTS 

0 2  

OSHA 

PCB 

Glovebox 

Health & Safety Plan 

Hydrofluoric Acid 

High Efficiency Particulate Air 

Heating, Ventilation and Air Conditioning 

Industrial Hazardous Substance Site 

Integrated Management Contractor 

Integrated Safety Management 

Integrated Work Control Package 

Job Hazard Analysis 

Potassium Hydroxide 

Land Disposal Restricted 

Low-Level Waste 

Low-Level Mixed Waste 

Lead Regulatory Agency 

meter 

Multi-Agency Radiation Survey and Site Investigation Manual 

milligram 

millimeter 

Mixed Waste 

nanocuries 

Nitrogen 

Sodium Hydroxide 

National Environmental Policy Act 

National Emissions Standards for Hazardous Air Pollutants 

National Historic Preservation Act 

National Pollutant Discharge Elimination System 

Nevada Test Site 

Oxygen 

Occupational Safety & Health Administration 

Polychlorinated Biphenyls 
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PPE 

PU&D 

PUREX 

Pu 

QA 

RAAMP 

RCM 

RCRA 

RFCA 

RFETS 

RFFO 

RLCR 

RMRS  

RSP 

RWP 

S&M 

SHPO 

Site 

SNM 

ssoc 
TBC 

TRM 

TRU 

TSCA 

TSD 

TU 

UPS 

USFWS 

voc 
W A  

WAC 

Personal Protective Equipment 

Property Utilization & Disposal 

Plutonium-Uranium Extraction Facility at Hanford 

Plutonium 

Quality Assurance 

Radioactive Ambient Air Monitoring Program 

Radiological Control Manual 

Resource Conservation and Recovery Act 

Rocky Flats Cleanup Agreement 

Rocky Flats Environmental Technology Site 

Rocky Flats Field Office 

Reconnaissance Level Characterization Report 

Rocky Mountain Remediation Services, L L C 

Radiological Safety Procedures 

Radiological Work Permit 

Surveillance and Maintenance 

State Historic Preservation Officer 

Rocky Flats Environmental Technology Site 

Special Nuclear Material 

Safe Sites of Colorado, L L C 

To be considered 

Transuranic Mixed Waste 

Transuranic 

Toxic Substances Control Act 

Temporary Storage and Disposal 

Temporary Unit 

Uninterruptible Power Supply 

US Fish and Wildlife Service 

Volatile Organic Compound 

Work Authorization 

Waste Acceptance Criteria 
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WlPP Waste Isolation Pilot Plan 

WMP Waste Management Plan 

WSRIC Waste Stream and Residue Identification and Characterization 
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Appendix 3 Equipment Selection Criteria 

Group A Physical Constraints 

0 

Dedicated work space and accessibility 
Work space does not conflict with other operational activities 
Activities cannot disable needed utility and support systems 
Consideration should be given, for diversity sake, to deal with a variety of equipmentlsystems for 
future groups 

Group 6 Workforce 

0 

0 

Workforce is trained and experienced to carry out the activities 
Organize activities to increase efficiency (production team) - consider similar type activities at same 
time 
ALARA must be considered, dose reduction achieved by equipment removal-balanced by available 
dose budget 

Group C Operational I Technical Issues 

0 

Consider life expectancy/recent failures 

Consider removal of cold process systems with high potential for cross contamination 
Pick activities to accomplish major hazard reduction while ensuring a sufficient number of necessary 
"practice" activities 
Ensure closure and spare equipment available for activities chosen 

Group D Management 

0 

Choose activities with regulatory path foward (authorization basis, criticality evaluations, permits, etc ) 
Consider activities that yield early successes and easy to measure metrics 

GroupE Cost 
Excess materials (recycle) when there is an identified need 
Choose equipmentkystems to eliminate high S&M costs 

Group F Waste 
0 

0 

0 

Little effort required to meet waste disposal criteria (WIPP, NTS, Envirocarel Siteletc ) 
Few different waste types involved with the activity 
Available, easy to accomplish size reduction and decontamination technologies need, location, costs 
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Appendix 4 771/774 Closure Protect Equipment Sets by Priority 

45 Rm 174 Process Area 

43 Rm 180A-F &K Process Area 

Rm 148 Process Area 

9 

10 

I Rm 179 Mamtenance Area I 44 
5 

42 Rm 180 Ofice Area 

41 Rm 186 Process Area 

I Rm 182 Gloveboxes I 38 
6 

13 

14 

50 Rm 158 Lab Analysis 

49 Rm 157 Stock Room Area 

16 

17 

18 

I Rm 146 Process Area I 36 
11 

3 Locker Room Area 

35 Rm 147 Ofice Area 

7 Rm 114 GB#2 

12 I 17 I Rm 114 Process Room, GB#17 

19 

20 

14 Rm 114 GB #14 

22 Rm 149 Incmerator GB #33,37,38,39 

I I 

15 I 10 I Rm 114 GB#5 

22 15 Rm 114 GB#13, Old #14 

23 

24 

25 

26 

I I 
21 1 1  I Corridor B Office Area 

48 Rm 153 Process Area 

27 Rm 149 Process Area old GB#30 

8 Rm 114GB#3 

30 Rm 149 Process Area GB# 42 

~~ 
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44 

27 26 Rm 149 Process Area GB# 29 

28 24 Rm 149 Process Area GB# 26 

29 25 Rm 149 Process Area GB# 27 (Cold) 

28 I Rm 149 Process Area GB# 3 1,50 

30 6 Rm 114GB#1 

31 33 Rm 149 Process Area Tank Farm 

32 9 Rm 114 GB# 4,5A, 9A, 22 

45 

I I ll 33 59 IndrrectDrrect Evaporative Coolmg Area 

18 I Rm 114GB# 18 

34 29 Rm 149 Process Area GB# 40,44 

35 2 Corridor F Offce Area 

46 

47 

36 39 Rm 182A gloveboxes 

37 51 Rm 149 Utility Support Area 

38 13 Rm 114 GB# 1 1 ,  new 14 

57 309 Tank Area 

23 Rm 149 Process Area GB # 23,24,25 
1 

I I 

39 12 Rm 114 GB# 8,8E, 9 

58 

19 

40 16 Rm 114 GB# 15,16 

41 46 Rm 164 Lab Area 

CTrridor A, D, R, G, H, Starwell # 1-3, 127 Utility Rm 

Elevator Area 

42 1 1  Rm 114 GB# 6 ,7 ,7A 

43 4 Rm 129 Mamtenance Area 

56 

52 

5 

20 

21 

Rm 249 HVAC Exhaust and Utilities Area 

Rm 190 Deluge Process Area 

Rm 141 

Annex Area 

Rm 149 Process Area C-Cell 

48 

49 

50 

51 

52 

53 

54 

55 

31  I Rm 149 Process Area GB # 43A-43D 
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79 

56 53 Maln Plenum Area 

57 54 283 HVAC Exhaust & Utilities Area 

Rm 114/114A Process Rooms 

58 55 235 HVAC Supply & Utilities Area 

59 61 202 Process Area 

75 

76 

77 

I 241 Process Area I 62 

80 Rm 183 Drum Counter 

60 771 HVAC 

74 774 HVAC 

I 250 Storage Area I 63 

47 

62 64 2 12 Storage Area 

63 65 103 Process Area 

Rm 15 1 Radiation Control 

64 66 102 Process Area 

65 67 2 10 Process Area 

66 68 200 Dock Area 

79 

80 

81 

67 

76 77 1/774 Utilities 

75 77 1/774 Cluster Facilities 

81 77 1A Outbuildmgs 

68 

69 

70 

71 

72 

69 

70 

71 

72 

73 

77 

203 Process Area 
~ 

341 Utilities Area 

441 Utilities Area 

320 Utilities Area 

200-300 Office Area 

771/774 Out Buildlngs 

I Rm 181A Size Reduction Area II 74 I 78 
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ApDendix 5 Integrated Work Control Package Development 

IWCP Process Flow 

Work reauest form 

Facilitv Pnontv Assiened u 
Planner assienedJHA 

evaluated \ / Line workers I 

Note ALARAiob 
review mav be initiated 

as earlv as this 

I 

Walkdowns scheduled 
& Derformed 

Nuclear Safetv 

Hazards ID’d & 
amronnated controls 

discussed 
I 
I / I  n 

Work Dackaee 

Work uackaee round 
tabled & aDDrOVed 

Perform Perform 
Pre-Evif 
- 

work Schedule 

POD 

RwP aDDrOVed t- workon aDDrODnate 
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Appendix 6 RCRA Unit Summary 
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Appendix 8 Equipment Removal Flowchart 
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Appendix 9 Set Description, End Points and Hazards Matrix 
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(303)986-7141 BLDG 116 Page 213 Job 385 Sep-11 F r i  14:15 1998 

Dak 9/11/98 

DRAFT BUILDING 771 DOP OUT FOR PUBLIC COMMENT/ D&D PIZZA 
MEETING SCHEDUELb FOR SEPTEMBER 23,1998 

The draft DOP fbr 771 will be available for public comment beginning September 14, 
1998. Tho DOP ~ r i b e s ;  the approach and &pplicable requimmt8 that Will be used in 
the dmontamlfmtion and decomrnbioning of the facility. 

All cornmanfa mhed be- November 2,1988 will ba considered and addressed 
thrwgh drpngrw; to the document, andlor in a mponslveness summary to the final. 

The d~ument will be available for public revlew in the following locations: 

Standley W e  Library 
8485 Kiplmg Strcct 
Awada.CO 80005 

citizens Advlsory Board 
9035 Wadsworth Parkway, Sute 250 
Wcst&ster.CO 80021 

colorado Depftmmt of Public Health and Environmental Health Center 
4300 Cherry Creek h v c  South 

Buildmg A 
Dgnver, CO 80222-1530 



~~~~ . 

(303) 986- 71 41 BLDG I16  Page 3J3  Job 385 Sep-11 F r i  14:15 1898 

In addftkrr, a 
~romnflm~ 84nkr Cenbr from 430 - 630 p.m. Agenda itams will include: 

Ptep Meeting has been scheduled for Sepbmber 23,1998 at the 

A dhcmslon on options for d/sponal of clean building rubble, including ondite and 
offdb dkpas91, and the impacts of these options 
ovenkwol77lDoP 

The BmKwntie# -or Cenbsr is located at 280 Lamar Street, Broomfleld. For additional 
intomrrtJon pkwc, crll John Corsi, Kabr-Hill Communkatjon, at 303 966-6626. 


